## Amendment to Agreement between State of Louisiana

## Louisiana Department of Education

Office of Academic Content, Policy, and Analytics

Division of Standards and Assessments

AND Contractor's Name <u>Data Recognition Corporation</u> Contractor's Address including zip code <u>13490 Bass Lake Road Maple Grove, MN</u> <u>55311</u> Contractor's Telephone Number <u>(763)268-2000</u> Contractor's Federal Identification No. or Social Security No Vendor #: <u>0310012054</u>

## **Amendment Provisions**

## CHANGE AGREEMENT FROM: Addendum to Data Recognition Corporation Contract (Attachment C)

## Non-Summative Assessment Summary

2016–2017	Access to K-2 content via single sign on through ADP vendor platform for years 1 and 2.	
	Development of Louisiana diagnostic assessments	Ĩ
	Acquire content for Grades 3–8 and High School Interim assessments for year 1 and year 2.	
2017–2018	Access to K–2 content through external source for years 1 and 2.	
	Diagnostics assessments available for use August 1, 2017 and beyond	
	Acquire content for Grades 3–8 and High School Interim	

## Office of Contractual Review #: \_\_\_

## LaGov P.O. #: 2000249479

Amendment #: 3

Antchullent #	· <u> </u>
assessment for year 1 and year 2.	
Access to K-2 content through external source.	
Provide Louisiana interim assessments for Grades 3–8 and High School, predictive of summative assessments, including multiple forms and item sets	
Louisiana –owned K–2 formative assessment tasks developed and/or access to K-2 content through external source. Provide Louisiana interim assessments for Grades 3–8 and High School, predictive of summative assessments, including multiple forms and item sets	
	Access to K-2 content through external source.         Provide Louisiana interim assessments for Grades 3–8 and         High School, predictive of summative assessments, including         multiple forms and item sets         Louisiana –owned K–2 formative assessment tasks developed         and/or access to K-2 content through external source.         Provide Louisiana interim assessments for Grades 3–8 and         High School, predictive of summative assessments for Grades 3–8 and         High School, predictive of summative assessments, including

## ADD OR CHANGE TO: Addendum to Data Recognition Corporation Contract (Attachment C)

## Non-Summative Assessment Summary

2016–2017	Access to K-2 content via single sign on through ADP vendor platform for years 1 and 2.	
	Development of Louisiana diagnostic assessments	
	Acquire content for Grades 3–8 and High School Interim assessments for year 1 and year 2.	
2017-2018	Access to K-2 content through external source for years 1 and 2.	
	Diagnostics assessments available for use August 1, 2017 and beyond	
	Acquire content for Grades 3–8 and High School Interim assessment for year 1 and year 2.	

## Office of Contractual Review #: \_\_\_\_\_\_

ν	P.O.	#:	<u>200024947</u>

	Amendment #: <u>3</u>	
2018–2019	Access to K-2 content through external source.	
	Provide Louisiana interim assessments for Grades 3–8 and High School, including multiple forms and item sets	
2019-2020	Access to K-2 content through external source.	
	Provide Louisiana interim assessments for Grades 3–8 and High School, including multiple forms and item sets	

## **CHANGE AGREEMENT FROM:**

Attachment A: Deliverables and Payment Schedule

## ADD OR CHANGE TO:

Attachment A: Deliverables and Payment Schedule (updated)

## Justification for amendment increase or extension.

This amendment (#3) clarifies scope of work and updates payment schedules based on yearly deliverables.

Form H

Office of Contractual Review #: \_

LaGov P.O. #: 2000249479

Amendment #: <u>3</u>

THUS DONE AND SIGNED and IN WITNESS WHEREOF, the parties have executed this Agreement

TWO WITNESSES' SIGNATURES (REQUIRED)

CONTRACTOR'S SIGNATURE	
By: 5/14/	19
Printed name: Doug Russell Date	_
Telephone: _(763) 268 - 2008	_

State Agency Signatures Assistant Superintendent Date State Superintendent of Education

Date

\*(Contracts exceeding \$50,000 require the following additional signatures)

\* President, State Board of Elementary and Secondary Education

-
<
벋
ā
Ē
5
5
8
Ð.
۹,

Deliverables and Payment Schedule Payment will be based upon successful completion of tasks, services, and deliverables.

Cost Hem Description	FV 16.17	EV 17-18		U/-61 /-4		
		\$703 929	\$606.433		\$787 730	\$3 757 337
Mallagenetic Support Dismine Montines	200 F000	\$28 134 83	\$28,957	\$30.072	\$30.981.17	\$153.470
	0.000 0.755 056	\$1 112 005	\$1 148 021	¢30,530	\$1.270.040	\$5 537 751
Esycriatics Support	U#	025	08	\$58 827	\$235,701	\$294 528
	9		¢	COC 208	\$370,807	\$475 100
Reliability/validity studies Stondord Wolidation Antivities and materials		0,00		\$22,734	\$494.319	\$517 053
Otalluary valuation Activities and materials Technical Reports	\$0 \$0	\$125.491	\$160.481	\$166.799	\$356.946	\$809.717
Development of Assessment Frameworks	\$10,665	\$5,673	0\$	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Grade FLA	\$10,665	\$5,673	0\$	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Grade 5 ELA	\$10,665	\$5,673	\$0	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Grade 6 ELA	\$10,665	\$5,673	\$0	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Grade 7 ELA	\$10,665	\$5,673	\$0	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Grade 8 ELA	\$10,665	\$5,673	\$0	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks English I	\$8,973	\$3,677	\$0	\$3,803	\$5,409	\$21,862
Development of Assessment Frameworks English II	\$8,973	\$3,677	\$0	\$3,803	\$5,409	\$21,862
Development of Assessment Frameworks Grade 3 Mathematics	\$10,665	\$5,673	\$0	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Grade 4 Mathematics	\$10,665	\$5,673	\$0	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Grade 5 Mathematics	\$10,665	\$5,673	\$0	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Grade 6 Mathematics	\$10,665	\$5,673	\$0	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Grade 7 Mathematics	\$10,665	\$5,673	\$0	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Grade 8 Mathematics	\$10,665	\$5,673	\$0	\$5,898	\$12,623	\$34,859
Development of Assessment Frameworks Algebra I	\$8,973	\$3,677	\$0	\$3,803	\$5,409	\$21,862
Development of Assessment Frameworks Geometry	\$8,973	\$3,677	\$0	\$3,803	\$5,409	\$21,862
Development of Assessment Guide Grade 3 ELA	\$7,112	\$0	\$0	\$5,684	\$16,544	\$29,340
IDevelonment of Assessment Guide Grade 4 ELA	\$7.112	\$0	\$0	\$5,684	\$16,544	\$29,340

Data
Recognition
Corporation

Summary

# Deliverables and Payment Schedule Payment will be based upon successful completion of tasks, services, and deliverables.

deliverables.						
Cost Item Description	FY 16-17	FY 17-18	FY 18-19	FY 19-20	PY 20-21	
Development of Assessment Guide Grade 5 ELA	\$7,112	\$0	0\$	\$5,684	\$10,344	040,000
Development of Assessment Guide Grade 6 ELA	\$7,112	080	0\$	\$5,684	\$10,544	900 010 UPC, 67¢
Development of Assessment Guide Grade 7 ELA	\$7,112	\$0	\$0	\$5,684	\$16,544	\$29,340
Development of Assessment Guide Grade 8 ELA	\$7,112	\$0	\$0	\$5,684	\$16,544	\$29,340
Development of Assessment Guide English I	\$13,603	\$0	\$0	\$9,050	\$39,682	\$62,335
Development of Assessment Guide English II	\$13,603	\$0	\$0	\$9,050	\$39,682	\$62,335
Development of Assessment Guide Grade 3 Math	\$7,112	\$0	\$0	\$5,684	\$16,544	\$29,340
Development of Assessment Guide Grade 4 Math	\$7,112	0\$	\$0	\$5,684	\$16,544	\$29,340
Development of Assessment Guide Grade 5 Math	\$7,112	0\$	0\$	\$5,684	\$16,544	\$29,340
Development of Assessment Guide Grade 6 Math	\$7,112	0\$	0\$	\$5,684	\$16,544	\$29,340
Development of Assessment Guide Grade 7 Math	\$7,112	\$0	\$0	\$5,684	\$16,544	\$29,340
Development of Assessment Guide Grade 8 Math	\$7,112	\$0	\$0	\$5,684	\$16,544	\$29,340
Development of Assessment Guide Algebra 1	\$13,603	\$0	\$0	\$9,050	\$39,682	\$62,335
Development of Assessment Guide Geometry	\$13,603	0\$	\$0	\$9,050	\$39,682	\$62,335
Development of Practice Test Grade 3 ELA	\$39,249	\$11,249	\$1,000	\$22,278	\$60,331	\$134,107
Development of Practice Test Grade 4 ELA	\$40,728	\$11,387	\$1,000	\$23,855	\$64,735	\$141,705
Development of Practice Test Grade 5 ELA	\$40,728	\$11,387	\$1,000	\$23,855	\$64,735	\$141,705
Development of Practice Test Grade 6 ELA	\$40,728	\$11,387	\$1,000	\$23,855	\$64,735	\$141,705
Development of Practice Test Grade 7 ELA	\$40,728	\$11,387	\$1,000	\$23,855	\$64,735	\$141,705
Development of Practice Test Grade 8 ELA	\$40,728	\$11,387	\$1,000	\$23,855	\$64,735	\$141,705
Development of Practice Test English I	\$122,562	\$16,996	\$1,000	\$77,436	\$230,365	\$448,359
Development of Practice Test English II	\$115,967	\$17,146	\$1,000	\$77,436	\$231,716	\$443,265
Development of Practice Test Grade 3 Math	\$45,227	\$12,148	\$8,331	\$30,368	\$80,914	\$176,988
Development of Practice Test Grade 4 Math	\$51,015	\$4,131	\$8,332	\$30,368	\$94,342	\$188,188
Development of Practice Test Grade 5 Math	\$36,638	\$2,786	\$8,331	\$30,368	\$82,244	\$160,367
Development of Practice Test Grade 6 Math	\$47,140	\$3,768	\$8,332	\$30,368	\$91,082	\$180,690
Development of Practice Test Grade 7 Math	\$49,024	\$3,945	\$8,331	\$32,960	\$97,860	\$192,119
Development of Practice Test Grade 8 Math	\$46,223	\$3,683	\$8,332	\$32,960	\$95,501	\$186,699
Development of Practice Test Algebra I	\$102,833	\$8,538	\$8,331	\$68,062	\$220,970	\$408,734
Development of Practice Test Geometry	\$102,833	\$8,538	\$8,332	\$68,062	\$220,969	\$408,734
Item Acquisition/Development and Forms Construction grade 3 ELA	\$244,762	\$532,800	\$158,461	\$158,650	\$162,622	\$1,257,295
Item Acquisition/Development and Forms Construction grade 4 ELA	\$246,920	\$542,881	\$168,954	\$169,296	\$173,448	\$1,301,499
Item Acquisition/Development and Forms Construction grade 5 ELA	\$256,242	\$547,150	\$166,657	\$166,792	\$170,726	\$1,307,567
Item Acquisition/Development and Forms Construction grade 6 ELA	\$246,920	\$537,836	\$160,312	\$160,457	\$164,389	\$1,269,914
Item Acquisition/Development and Forms Construction grade 7 ELA	\$243,813	\$534,732	\$159,388	\$159,534	\$163,466	\$1,260,933

Attachment A

Data Recognition Corporation

Summary

Payment will be based upon successful completion of tasks, s deliverables.

Cost Item Description	FY 16-17	FY 17-18	FY 18-19	FY 19-20	FY 20-21	Total
Item Acquisition/Development and Forms Construction grade 8 ELA	\$243,813	\$534,732	\$159,388	\$159,534	\$163,466	\$1,260,933
Item Acquisition/Development and Forms Construction English I	0\$	\$673,775	\$673,775	\$436,897	\$588,244	\$2,372,691
ttem Acquisition/Development and Forms Construction English II	\$512,865	\$670,634	\$433,739	\$396,257	\$405,827	\$2,419,322
Item Development and Forms Construction English III	\$192,782	\$120,509	\$60,255	\$0	\$189,918	\$563,464
Item Acquisition/Development and Forms Construction grade 3 math	\$186,248	\$257,673	\$188,669	\$188,166	\$193,661	\$1,014,417
Item Acquisition/Development and Forms Construction grade 4 math	\$186,248	\$257,673	\$188,669	\$188,166	\$193,661	\$1,014,417
Item Acquisition/Development and Forms Construction grade 5 math	\$192,463	\$263,882	\$190,887	\$190,380	\$195,876	\$1,033,488
Item Acquisition/Development and Forms Construction grade 6 math	\$186,928	\$252,486	\$183,491	\$182,786	\$188,062	\$993,753
Item Acquisition/Development and Forms Construction grade 7 math	\$184,856	\$250,416	\$182,752	\$182,048	\$187,324	\$987,396
Item Acquisition/Development and Forms Construction grade 8 math	\$184,856	\$250,416	\$182,752	\$182,048	\$187,324	\$987,396
Item Acquisition/Development and Forms Construction Algebra I	\$230,636	\$399,325	\$301,856	\$320,184	\$325,545	\$1,577,546
Item Acquisition/Development and Forms Construction Geometry	\$228,736	\$400,808	\$303,400	\$322,709	\$328,172	\$1,583,825
Convright Registration	\$0	\$0	\$23,318	\$24,222	\$25,036	\$72,576
Other – Copyright Permissions Staff Support	\$19,329	\$75,431	\$26,918	\$27,954	\$10,221	\$159,853
Other					\$0	\$0
Subtotal for Summative Assessments Tasks/Services	\$6,688,396	\$9,336,350	\$6,023,085	\$6,746,429	\$9,932,932	\$38,727,192
Cost of Supplements:						
K ELA Formative assessments	\$43,111	\$20,833	\$20,833	\$257,203	\$903,541	\$1,245,521
Grade 1 ELA Formative assessments	\$43,111	\$20,833	\$20,833	\$257,203	\$903,541	\$1,245,521
Grade 2 ELA Formative assessments	\$43,111	\$20,833	\$20,833	\$257,203	\$903,541	\$1,245,521
K math Formative assessments	\$21,556	\$20,833	\$20,833	\$131,072	\$440,556	\$634,850
Grade 1 math Formative assessments	\$21,556	\$20,833	\$20,833	\$131,072	\$440,556	\$634,850
Grade 2 math Formative assessments	\$21,556	\$20,833	\$20,833	\$131,072	\$440,556	\$634,850
Grade 3 ELA diagnostic assessment	\$128,072	\$11,725	\$74,448	\$80,908	\$149,913	\$445,066
Grade 4 ELA diagnostic assessment	\$116,580	\$11,119	\$71,693	\$77,888	\$143,339	\$420,619
Grade 5 ELA diagnostic assessment	\$116,580	\$11,119	\$71,693	\$77,888	\$143,339	\$420,619
Grade 6 ELA diagnostic assessment	\$133,030	\$13,625	\$95,954	\$97,001		\$517,023
Grade 7 ELA diagnostic assessment	\$126,450	\$12,623	\$82,156	\$89,356		\$474,368
Grade 8 ELA diagnostic assessment	\$131,933	\$13,291	\$86,806	\$94,453	\$172,870	\$499,353
English I diagnostic assessment	\$168,528	\$13,424	\$83,281	\$90,589	\$169,607	\$525,429

Recognition Corporati	Data
n Corporat	lecogniti
	n Corporat

Part B		Part B	Part B	ť	Part B	ę	Part B	Development of Released Test Items Documents Grade 6 ELA
Part A	\$0 Pa	Part A	Part A \$0	\$0	Part A	C\$	Part A	
Part B \$26,883	\$25,886		Part B \$0	\$0	Part B	\$0	Part B	
Part A \$48,489	\$0 -		Part A \$0	\$0		<b>0</b> \$	Part A	information of Datasand Tast Heme December 6 grade 5 El A
Part B \$26,883	\$25,886		Part B \$0	\$0	Part B	0\$	Part B	
Part A \$48,489	\$0 Pa		Part A \$0	\$0	Part A	\$0	Part A	
Part B \$26,297	\$25,324 Pa		Part B \$0	\$0	Part B	\$0	Part B	
Fait A \$47,196	\$0		Part A \$0	\$0	) Part A	\$0	Part A	
\$58,616	\$66,528	2	\$89,547	\$129,657		\$140,757		Geometry Interim assessments
\$58,616	\$66,528		\$89,547	\$129,657		\$140,757		Algebra I interim assessments
\$49,072	\$47,264		\$56,228	\$97,205		\$92,048		Grade 8 math interim assessments
\$49,072	\$47,264		\$56,228	\$97,205		\$92,048		Grade 7 math interim assessments
\$49,072	\$47,264		\$56,228	\$97,205		\$92,048		Grade 6 math interim assessments
\$49,072	\$47,264		\$56,228	\$97,205		\$92,048		Grade 5 math interim assessments
\$49,072	\$47,264		\$56,228	\$97,205		\$92,048		Grade 4 math interim assessments
\$49,072	\$47,264		\$56,228	\$97,205	Ĩ	\$92,048		Grade 3 math interim assessments
\$95,909	\$120,997		\$156,189	\$205,364		\$273,439		English II interim assessments
\$95,909	\$120,997		\$156,189	\$205,364	Ĭ	\$273,439		English I interim assessments
\$37,807	\$36,357		\$37,237	\$89,169	1	\$85,334		Grade 8 ELA interim assessments
\$37,807	\$36,357		\$37,237	\$89,169		\$85,334		Grade 7 ELA interim assessments
\$37,807	\$36,357		\$37,237	\$89,169		\$85,334		Grade 6 ELA interim assessments
\$37,807	\$36,357		\$37,237	\$89,169		\$85,334		Grade 5 ELA interim assessments
\$37,807	\$36,357		\$37,237	\$89,169		\$85,334		Grade 4 ELA interim assessments
\$36,194	\$34,807		\$35,759	\$87,748	ľ	\$84,146		Grade 3 ELA interim assessments
\$210,206	\$95,685		\$125,188	\$19,547		\$134,384		Geometry diagnostic assessment
\$238,247	\$103,178		\$149,352	\$23,121		\$138,387		Algebra I diagnostic assessment
\$212,156	\$104,369		\$118,259	\$18,298	Í	\$140,190		Grade 8 math diagnostic assessment
\$242,994	\$114,387		\$141,608	\$21,584	ľ	\$117,222		Grade 7 math diagnostic assessment
\$228,901	\$110,370		\$131,161	\$20,151		\$137,254		Grade 6 math diagnostic assessment
\$184,540	\$88,693		\$104,974	\$16,301	Ì	\$120,037		Grade 5 math diagnostic assessment
\$191,354	\$89,958		\$111,519	\$17,272		\$117,612		Grade 4 math diagnostic assessment
661'61 <u>1</u> 5	\$87,511		\$100,402	\$15,681	Í	\$120,359		Grade 3 math diagnostic assessment
109,601\$	\$90,589	Γ	\$83,281	\$13,424	ſ	\$188,148		English II diagnostic assessment
F Y 20-21	02-86 AH		FY 18-19	FY 17-18		FY 16-17	77	Cost Item Description
								deliverables.

Summary

Data Recognition Corporation

Attachment A

Deliverables and Payment Schedule Payment will be based upon successful completion of tasks, services, and deliverables.

deliverables.	EV 16-17	EV 17.18	EV 18-10	FY 19-20	FY 20-21	Total
Cost liem Description	0\$					
	Part A \$0	Part A	Part A	Part A	Part A	\$48,489
Development of Released Test Items Documents Grade 7 ELA	Part B \$0	Part B	Part B	Part B \$25,8	Part B	\$52,769
1	Part A \$0	Part A	Part A	Part A	Part A	\$48,489
Development of Released Test Items Documents Grade 8 ELA	Part B \$0	Part B	Part B	Part B \$25,8	Part B	\$52,769
	Part A \$0	Part A	Part A \$0	Part A	Part A \$0 \$37,007	\$37,007
Development of Released Test Items Documents English I	Part B \$0	Part B	Part B \$0	Part B \$37,125	Part B \$36,987	\$74,112
	Part A \$0	Part A \$0	Part A \$0	Part A	80 Part A \$37,007	\$37,007
Development of Released Test Items Documents English If	Part B \$0	Part B \$0	Part B \$0	Part B \$37,125	Part B 25 \$36,987	\$74,112
	Part A \$0	Part A \$0	Part A \$0	Part A	Part A \$0 \$35,161	\$35,161
Development of Released Test Items Documents Grade 3 Math	Part B \$0	Part B	Part B \$0	Part B \$17,106	Part B 36 \$17,800	\$34,906
	Part A \$0	Part A \$0	Part A \$0	Part A	Part A \$0 \$34,111	\$34,111
Development of Released Test Items Documents Grade 4 Math	Part B \$0	Part B	Part B \$0	Part B \$17,1		\$34,906
	Part A \$0	Part A \$0	Part A \$0	Part A	80 Bart A \$35,161	\$35,161
Development of Released Test Items Documents Grade 5 Math	Part B \$0	Part B \$0	Part B	Part B \$17,106		\$34,906
	Part A \$0	Part A \$0	Part A \$0	Part A	\$0 Part A \$0 \$37,907	\$37,907
Development of Released Test Items Documents Grade 6 Math	Part B \$0	Part B \$0	Part B \$0	Part B \$17,106	Part B 06 \$17,800	\$34,906
	Part A \$0	Part A \$0	Part A \$0	Part A	Part A \$0 \$36,857	\$36,857
Development of Released Test Items Documents Grade 7 Math	Part B \$0	Part B \$0	Part B	Part B \$17,106	Part B 06 \$17,800	\$34,906
	Part A \$0	Part A \$0	Part A \$0	Part A	Part A \$0 \$37,907	\$37,907
Development of Released Test Items Documents Grade 8 Math	Part B \$0	Part B \$0	Part B ) \$0	Part B \$17,106	Part B 06 \$17,800	\$34,906

Summary

# Deliverables and Payment Schedule Payment will be based upon successful completion of tasks, services, and deliverables.

Cost Item Description	FY 16-17	FY 17-18	FY 18-19	FY 19-20	FY 20-21	Total
	Part A	Part A	Part A	Part A	Part A	601 201
	0\$	0\$	\$0	\$0	\$21,294	\$F ., FO .
Development of Released Lest Items Documents Aigebra I	Part B	Part B	Part B	Part B	Part B	COS 317
	0\$	0\$	\$0	\$49,165	\$49,152	φου,ο
	Part A	Part A	Part A	Part A	Part A	\$21 294
	0\$	\$0	\$0	\$0	\$21,294	÷.,
Development of Released Lest items Documents Geometry	Part B	Part B	Part B	Part B	Part B	\$821 001
	0\$	0\$	\$0	\$49,165	\$772,826	402 I, 30
Other (yearly adjustments)	0\$	0\$	\$0	\$0	0\$	\$0
Subtotal for Supplements	\$4,220,263	\$2,164,168	\$2,807,557	\$3,962,844	\$9,625,881	\$22,780,713
Total Evaluated Cost (Required Summative Tasks and Services+			***	¢40 700 979	C10 FF0 013	CE1 507 005
Supplements A – D)	\$10,900,999	\$11,000,010	40,000,044		0.000010	the spectrum
Options						
Option E: Additional Native Language Forms/per language						
Option F: Additional Native Language Practice Test/per Language						
Amendment #3: Total (including cost options)	\$10,908,659	\$11,500,518	\$8,830,642	\$10,709,273	\$19,558,813	\$61,507,905
Linked total from each year	\$10,908,659	\$11,500,518	\$8,830,642	\$10,709,273	\$19,558,813	\$61,507,905

Deliverables and Payment Schedule Payment will be based upon successful completion of tasks, services, and deliverables.

**AMENDMENT 2** AMENDMENT-1

Cost Item Description		
Management Support	\$843,419	\$843,419
Planning Meetings	<del>\$35,325</del>	\$35,325
Psychometric Support	\$755,256	\$755,256
Equating studies	<del>\$53,192</del>	\$0
Reliability/Validity studies	\$86,087	\$0
Standard Validation Activities and materials	<del>\$19,597</del>	\$0
Technical Reports	<del>\$125,491</del>	\$0
Development of Assessment Frameworks Grade 3 ELA	<del>\$10,665</del>	\$10,665
Development of Assessment Frameworks Grade 4 ELA	<del>\$10,665</del>	\$10,665
Development of Assessment Frameworks Grade 5 ELA	<del>\$10,665</del>	\$10,665
Development of Assessment Frameworks Grade 6 ELA	<del>\$10,665</del>	\$10,665
Development of Assessment Frameworks Grade 7 ELA	\$10,665	\$10,665
Development of Assessment Frameworks Grade 8 ELA	<del>\$10,665</del>	\$10,665
Development of Assessment Frameworks English I	\$ <del>8'</del> 973	\$8,973
Development of Assessment Frameworks English II	\$8,973	\$8,973
Development of Assessment Frameworks Grade 3 Mathematics	<del>\$10,665</del>	\$10,665
Development of Assessment Frameworks Grade 4 Mathematics	\$10,665	\$10,665
Development of Assessment Frameworks Grade 5 Mathematics	<del>\$10,665</del>	\$10,665
Development of Assessment Frameworks	¢10 RGE	\$10 GGL

ompletion of tasks,		Payment will be based upon successful completion of tas
pon successful completion of tasks,		ed u
successful completion of tasks,	•	nod
essful completion of tasks,		succ
ul completion of tasks,		cessfu
mpletion of tasks,		5
letion of tasks,		dmc
n of tasks,		letio
tasks,		n of
		tasks

\$40,728	\$40,728	Development of Practice Test Grade 4 ELA
\$39,249	<del>\$39,249</del>	Development of Practice Test Grade 3 ELA
\$13,603	<del>\$13,603</del>	Development of Assessment Guide Geometry
\$13,603	<del>\$13,603</del>	Development of Assessment Guide Algebra I
\$7,112	\$7,112	Development of Assessment Guide Grade 8 Math
\$7,112	\$7,112	Development of Assessment Guide Grade 7 Math
\$7,112	<del>\$7,112</del>	Development of Assessment Guide Grade 6 Math
\$7,112	<del>\$7,112</del>	Development of Assessment Guide Grade 5 Math
\$7,112	<del>\$7,112</del>	Development of Assessment Guide Grade 4 Math
\$7,112	\$7,112	Development of Assessment Guide Grade 3 Math
\$13,603	<del>\$13,603</del>	Development of Assessment Guide English II
\$13,603	<del>\$13,603</del>	Development of Assessment Guide English 1
\$7,112	<del>\$7,112</del>	Development of Assessment Guide Grade 8 ELA
\$7,112	<del>\$7,112</del>	Development of Assessment Guide Grade 7 ELA
\$7,112	<del>\$7,112</del>	Development of Assessment Guide Grade 6 ELA
\$7,112	<del>\$7,112</del>	Development of Assessment Guide Grade 5 ELA
\$7,112	<del>\$7,112</del>	Development of Assessment Guide Grade 4 ELA
\$7,112	<del>\$7,112</del>	Development of Assessment Guide Grade 3 ELA
\$8,973	<del>\$8,973</del>	Geometry
		Development of Assessment Frameworks
\$8,973	<del>\$8,973</del>	Development of Assessment Frameworks
\$10,665	<del>\$10,665</del>	Grade 8 Mathematics
		Development of Assessment Frameworks
\$10,665	<del>\$10,665</del>	Development of Assessment Frameworks Grade 7 Mathematics
\$ 10,000	000-01 ¢	Grade 6 Mathematics
		Cost Item Description
AMENDMENT 2	AMENDMENT-1	services, and deliverables.

Payment will be based upon successful completion of tasks, services. and deliverables.

Payment will be based upon successful completion of tasks,		
services, and deliverables.	AMENDMENT 4	AMENDMENT 2
Cost Item Description		
Development of Practice Test Grade 5 ELA	\$40,728	\$40,728
Development of Practice Test Grade 6 ELA	\$40,728	\$40,728
Development of Practice Test Grade 7 ELA	<del>\$40,728</del>	\$40,728
Development of Practice Test Grade 8 ELA	\$40,728	\$40,728
Development of Practice Test English I	<del>\$122,562</del>	\$122,562
Development of Practice Test English II	<del>\$115,967</del>	\$115,967
Development of Practice Test Grade 3 Math	<del>\$45,227</del>	\$45,227
Development of Practice Test Grade 4 Math	<del>\$51,015</del>	\$51,015
Development of Practice Test Grade 5 Math	<del>\$36,638</del>	\$36,638
Development of Practice Test Grade 6 Math	\$47,140	\$47,140
Development of Practice Test Grade 7 Math	<del>\$49,02</del> 4	\$49,024
Development of Practice Test Grade 8 Math	\$46,223	\$46,223
Development of Practice Test Algebra I	\$102,833	\$102,833
Development of Practice Test Geometry	<del>\$102,833</del>	\$102,833
Item Acquisition/Development and Forms Construction grade 3 ELA	\$244,762	\$244,762
Item Acquisition/Development and Forms Construction grade 4 ELA	<del>\$246,92</del> 0	\$246,920
Item Acquisition/Development and Forms Construction grade 5 ELA	\$256,242	\$256,242
Item Acquisition/Development and Forms Construction grade 6 ELA	<del>\$246,920</del>	\$246,920
Item Acquisition/Development and Forms Construction grade 7 ELA	\$243,813	\$243,813
Item Acquisition/Development and Forms Construction grade 8 ELA	\$243,813	\$243,813
Item Acquisition/Development and Forms Construction English	\$446,375	\$0
Item Acquisition/Development and Forms Construction English	\$512,865	\$512,865
Item Development and Forms Construction English III	<del>\$192,782</del>	\$192,782

Data Recognition Corporation

\$128,072	<del>\$128,072</del>	Grade 3 ELA diagnostic assessment
\$21,556	<del>\$21,556</del>	Grade 2 math Formative assessments
\$21,556	\$21,556	Grade 1 math Formative assessments
\$21,556	\$21,556	K math Formative assessments
\$43,111	<del>\$43,111</del>	Grade 2 ELA Formative assessments
\$43,111	<del>\$43,111</del>	Grade 1 ELA Formative assessments
\$43,111	\$43,111	K ELA Formative assessments
		Cost of Supplements:
\$6,688,396	<del>\$7,419,138</del>	Subtotal for Summative Assessments Tasks/Services
\$19,329	<del>\$19,329</del>	Other – Copyright Permissions Staff Support
		Copyright Registration
\$228,736	<del>\$228,736</del>	Item Acquisition/Development and Forms Construction Geometry
\$230,636	<del>\$230,636</del>	Item Acquisition/Development and Forms Construction Algebra I
\$184,856	\$184,856	Item Acquisition/Development and Forms Construction grade 8 math
\$184,856	<del>\$184,856</del>	Item Acquisition/Development and Forms Construction grade 7 math
\$186,928	<del>\$186,928</del>	Item Acquisition/Development and Forms Construction grade 6 math
\$192,463	<del>\$192,463</del>	Item Acquisition/Development and Forms Construction grade 5 math
\$186,248	<del>\$186,248</del>	Item Acquisition/Development and Forms Construction grade 4 math
\$186,248	<del>\$186,248</del>	Item Acquisition/Development and Forms Construction grade 3 math
		Cost Item Description
AMENDMENT 2	AMENDMENT 1	services, and deliverables.

FY 16-17

**AMENDMENT 2** 

AMENDMENT 4

Payment will be based upon successful completion of tasks, services, and deliverables.

services, and deliver ables.		
Cost Item Description		
Grade 4 ELA diagnostic assessment	<del>\$116,58</del> 0	\$116,580
Grade 5 ELA diagnostic assessment	\$116,580	\$116,580
Grade 6 ELA diagnostic assessment	\$133,030	\$133,030
Grade 7 ELA diagnostic assessment	\$126,450	\$126,450
Grade 8 ELA diagnostic assessment	\$131,933	\$131,933
English I diagnostic assessment	\$168,528	\$168,528
English II diagnostic assessment	<del>\$188,148</del>	\$188,148
Grade 3 math diagnostic assessment	\$120,359	\$120,359
Grade 4 math diagnostic assessment	\$117,612	\$117,612
Grade 5 math diagnostic assessment	<del>\$120,037</del>	\$120,037
Grade 6 math diagnostic assessment	\$137,254	\$137,254
Grade 7 math diagnostic assessment	\$117,222	\$117,222
Grade 8 math diagnostic assessment	\$140,190	\$140,190
Algebra I diagnostic assessment	\$138,387	\$138,387
Geometry diagnostic assessment	\$134,384	\$134,384
Grade 3 ELA interim assessments	\$84,146	\$84,146
Grade 4 ELA interim assessments	<del>\$85,334</del>	\$85,334
Grade 5 ELA interim assessments	<del>\$85,334</del>	\$85,334
Grade 6 ELA interim assessments	<del>\$85,334</del>	\$85,334
Grade 7 ELA interim assessments	<del>\$85,334</del>	\$85,334
Grade 8 ELA interim assessments	<del>\$85,334</del>	\$85,334
English I interim assessments	\$273,439	\$273,439
English II interim assessments	\$273,439	\$273,439
Grade 3 math interim assessments	\$92,048	\$92,048
Grade 4 math interim assessments	<del>\$92,048</del>	\$92,048
Grade 5 math interim assessments	\$92,048	\$92,048
Grade 6 math interim assessments	<del>\$92,048</del>	\$92,048
Grade 7 math interim assessments	\$92,048	\$92,048
Grade 8 math interim assessments	\$92,048	\$92,048
Algebra I interim assessments	<del>\$140,757</del>	\$140,757
		<ul> <li>A state of a state o</li></ul>

		Development of Released Teet Items Documents English II
0\$	0\$	
Part A	PartA	
\$0	<del>0\$</del>	
Part B	Part B	Development of Released Lest items Documents English
\$0	<del>0\$</del>	Devides most of Delegand Toot from Decimante English
Part A	Part A	
\$0	0\$	
Part B	Part B	ELA
\$0	<del>0\$</del>	Development of Released Test Items Documents Grade 8
Part A	Part A	
\$0	<del>0</del> \$	
Part B	Part B	ELA
\$0	0\$	Development of Released Test Items Documents Grade 7
Part A	Part-A	
\$0	<del>\$0</del>	
Part B	Part B	ELA
\$0	<del>0\$</del>	Development of Released Test Items Documents Grade 6
Part A	Part A	
\$0	<del>0\$</del>	
Part B	Part-B	ELA
\$0	0\$	Development of Released Test Items Documents Grade 5
Part A	Part A	
\$0	<del>0\$</del>	
Part B	Part B	ELA
\$0	<del>0\$</del>	Development of Released Test Items Documents Grade 4
Part A	Part A	
\$0	<del>0</del> \$	
Part B	Part-B	ELA
\$0	0\$	Development of Released Test Items Documents Grade 3
Part A	Part A	
\$140,757	<del>\$140,757</del>	Geometry interim assessments
		Cost Item Description
AMENDMENT 2	AMENDMENT 1	services, and deliverables.
		Payment will be based upon successful completion of tasks.

Data Recognition Corporation

Payment will be based upon successful completion of tasks,

Payment will be based upon successful completion of tasks, services, and deliverables.	AMENDMENT 1	AMENDMENT 2
Cost Item Description		
	Part B	Part B
	<del>\$0</del>	\$0
	Part A	Part A
Development of Released Test Items Documents Grade 3	\$0	\$0
Math	Part B	Part B
	<del>\$</del> 0	\$0
	<del>Part∧</del>	Part A
Development of Released Test Items Documents Grade 4	\$0	\$0
Math	Part B	Part B
	<del>\$0</del>	\$0
	Part A	Part A
Development of Released Test Items Documents Grade 5	<del>\$0</del>	\$0
Math	<del>Part B</del>	Part B
	<del>\$0</del>	\$0
	Part A	Part A
Development of Released Test Items Documents Grade 6	\$0	\$0
Math	Part B	Part B
	\$0	\$0
	Part A	Part A
Development of Released Test Items Documents Grade 7	<del>\$0</del>	\$0
Math	Part B	Part B
	\$0	\$0
	<del>Part A</del>	Part A
Development of Released Test Items Documents Grade 8	\$0	
Math	Part B	Part B
	\$0	\$0
	<del>Part A</del>	Part A
Decision of Delegend Test Items Decisionals Alrehra	\$0	\$0
הפעפוסטווופווי טו עפופמצפת ובצו ויפוווא הסמתווופוויא עואפאומ ו	Part-B \$0	Part B \$0
	Part-A	Part A

Attac
hme
nt A

Payment will be based upon successful completion of tasks, services, and deliverables.	AMENDMENT 1	AMENDMENT 2
Cost Item Description		
Development of Released Test Items Documents Geometry	0\$	Bo-4 B \$0
	Part B \$0	Рап в \$0
Subtotal for Supplements	\$4,220,263	\$4,220,263
Amendment #1	(\$623,347)	<del>\$284,367</del>
Total Evaluated Cost (Required Summative Tasks and Services+ Supplements A – D)	<del>\$11,639,401</del>	\$10,908,659
Options		
Option E: Additional Native Language Forms/per language		
Option F: Additional Native Language Practice Test/per Language		

Retainage: The State intends that ten percent (10%) of fees		
approved by the State Project Coordinator to be paid shall be		
withheld as retainage as surety for performance. On successful		
completion of contract deliverables, the retainage amount may be		
released on an annual basis.	<del>\$1,163,940.10</del>	\$1,090,865.90

FY 17-18

Deliverables and Payment Schedule Payment will be based upon successful completion of tasks, services, and deliverables.

רמאווופוור אווו מב ממצבת מסמו מתככבצו מו כמוואובינימו מו ימצאי זכו אוכבין מוומ			
deliverables.	NEGOTIATIONS	Amendment #1	Amendment #2/3
Cost Item Description	FY1718	<del>FY 17 18</del>	FY 17-18
Management Support	<del>\$703,922</del>	\$703,922	\$703,922
Planning Meetings	<del>\$28,135</del>	<del>\$28,135</del>	\$28,135
Psychometric Support	\$1,142,995	<del>\$1,142,995</del>	\$1,142,995
Equating studies	<del>\$56,590</del>	<del>\$56,590</del>	\$0
Reliability/Validity studies	\$90,014	<del>\$90,014</del>	\$0
Standard Validation Activities and materials	\$182,947	<del>\$182,94</del> 7	\$0
Technical Reports	\$160,481	\$160,481	\$125,491
Development of Assessment Frameworks Grade 3 FI A	<del>\$5,673</del>	<del>\$5,673</del>	\$5,673
Development of Assessment Frameworks Grade 4 ELA	<del>\$5,673</del>	<del>\$5,673</del>	\$5,673
Development of Assessment Frameworks Grade 5 ELA	<del>\$5,673</del>	<del>\$5,673</del>	\$5,673
Development of Assessment Frameworks Grade 6 ELA	<del>\$5,673</del>	<del>\$5,673</del>	\$5,673
Development of Assessment Frameworks Grade 7 ELA	<del>\$5,67</del> 3	<del>\$5,67</del> 3	\$5,673
Development of Assessment Frameworks Grade 8 ELA	<del>\$5,673</del>	<del>\$5,673</del>	\$5,673
Development of Assessment Frameworks English I	<del>\$3,677</del>	<del>\$3,677</del>	\$3,677
Development of Assessment Frameworks English II	<del>\$3,677</del>	\$3,677	\$3,677
Development of Assessment Frameworks Grade 3 Mathematics	<del>\$2'0</del> 73	\$ <del>6</del> ,673	\$5,673
Development of Assessment Frameworks Grade 4 Mathematics	\$5 <del>,</del> 673	<del>\$5,673</del>	\$5,673
Development of Assessment Frameworks Grade 5 Mathematics	<del>\$5,673</del>	<del>\$5,673</del>	\$5,673

Payment will be based upon successful completion of tasks, services, and

+ ·	<u> </u>	\$E0,E00	
\$11 387	000 802	000 800	Deviales most of Drastics Test Orado & ELA
\$11,387	\$28,290	<del>\$28,290</del>	Development of Practice Test Grade 5 ELA
\$11,387	<u>\$28,290</u>	<del>\$28,290</del>	Development of Practice Test Grade 4 ELA
\$11,249	<del>\$26,908</del>	<del>\$26,908</del>	Development of Practice Test Grade 3 ELA
	<del>\$15,114</del>	<del>\$15,114</del>	Development of Assessment Guide Geometry
\$0	<del>\$15,114</del>	<del>\$15,114</del>	Development of Assessment Guide Algebra I
	<del>\$5,212</del>	\$5,212	Development of Assessment Guide Grade 8 Math
	<del>\$5,212</del>	<del>\$5,212</del>	Development of Assessment Guide Grade 7 Math
	<del>\$5,212</del>	<del>\$5,212</del>	Development of Assessment Guide Grade 6 Math
	\$5,212	<del>\$5,212</del>	Development of Assessment Guide Grade 5 Math
\$0	\$5,212	<del>\$5,212</del>	Development of Assessment Guide Grade 4 Math
	\$5,212	<del>\$5,212</del>	Development of Assessment Guide Grade 3 Math
\$0	\$15,114	<del>\$15,114</del>	Development of Assessment Guide English II
\$0	<del>\$15,114</del>	<del>\$15,114</del>	Development of Assessment Guide English I
	<del>\$5,212</del>	\$5 <u>,212</u>	Development of Assessment Guide Grade 8 ELA
	\$5,212	<del>\$5,212</del>	Development of Assessment Guide Grade 7 ELA
\$0	<del>\$5,212</del>	<del>\$5,212</del>	Development of Assessment Guide Grade 6 ELA
	\$5,212	<del>\$5,212</del>	Development of Assessment Guide Grade 5 ELA
	<del>\$5,212</del>	<del>\$5,212</del>	Development of Assessment Guide Grade 4 ELA
	<del>\$5,212</del>	<del>\$5,212</del>	Development of Assessment Guide Grade 3 ELA
		+	Geometry
\$3,677	<u>\$3.677</u>	\$3.677	Development of Assessment Frameworks
		\$0,07 T	Algebra I
\$3.677	<u>279 53</u>	77A C2	Development of Assessment Frameworks
	+	\$0,0\$	Grade 8 Mathematics
\$5.673	<del>\$5.673</del>	<u>\$5 673</u>	Development of Assessment Frameworks
			Grade 7 Mathematics
\$5,673	<del>\$5.673</del>	\$5.673	Development of Assessment Frameworks
		÷.,	Grade 6 Mathematics
\$5.673	<del>\$5.673</del>	<u>\$5 673</u>	Development of Assessment Frameworks
FY 17-18	<u> </u>	FY 17 18	Cost Item Description
Amendment #2/3		NEGOTIATIONS	deliverables.
		:	רמאווובור אווו שב שמצבת עשטוז מתרבססות הטווושובווטוז טו נמסאס, סבו אוכיס, מווע

Payment will be based upon successful completion of tasks, services, and

\$2,786 \$3,945 \$8,538 \$3,683 \$17.146 \$12,148 \$3,768 \$532,800 \$547,150 \$537,836 \$673,775 \$670,634 \$120,509 \$4,131 \$8.538 \$534,732 \$534,732 \$16,996 Amendment #2/3 \$11,387 \$11,387 \$542,881 FY 17-18 \$39,445 <del>\$85,380</del> \$120,509 <u>\$28,290</u> \$28,290 \$84,378 <del>\$673,775</del> <del>\$85,879</del> <del>\$35,895</del> \$41,307 \$27,863 \$37,684 <del>\$36,826</del> \$532,800 \$542,881 <del>\$547,150</del> <del>\$537,836</del> \$534,732 <del>\$534,732</del> <del>\$85,380</del> \$670,634 Amendment #1 FY 17 18 \$37,684 \$39,445 <del>\$28,290</del> <del>\$28,290</del> <del>\$85,879</del> <del>\$84,378</del> <del>\$36,826</del> <del>\$532,800</del> <del>\$537,836</del> \$120,509 <del>\$35,895</del> <del>\$41,307</del> <del>\$27,863</del> <del>\$85,380</del> \$85,380 <del>\$534,732</del>, \$534,732 <del>\$673,775</del> <del>\$542,881</del> \$547,150 \$670,634 NEGOTIATIONS <u>FY 17 18</u> tem Acquisition/Development and Forms Construction grade 3 ELA tem Acquisition/Development and Forms Construction grade 4 ELA tem Acquisition/Development and Forms Construction grade 5 ELA tem Acquisition/Development and Forms Construction grade 6 ELA tem Acquisition/Development and Forms Construction grade 7 ELA tem Acquisition/Development and Forms Construction grade 8 ELA tem Acquisition/Development and Forms Construction English II tem Acquisition/Development and Forms Construction English I Item Development and Forms Construction English III Cost Item Description Development of Practice Test Grade 3 Math Development of Practice Test Grade 4 Math Development of Practice Test Grade 5 Math Development of Practice Test Grade 6 Math Development of Practice Test Grade 7 Math Development of Practice Test Grade 8 Math Development of Practice Test Grade 7 ELA Development of Practice Test Grade 8 ELA Development of Practice Test Geometry Development of Practice Test English II Development of Practice Test Algebra I **Development of Practice Test English** deliverables.

Payment will be based upon successful completion of tasks, services, and deliverables.	NEGOTIATIONS	Amendment #1	Amendment #2/3
Cost Item Description	FY 17 18	<u> </u>	FY 17-18
Item Acquisition/Development and Forms Construction grade 3 math	<del>\$257,673</del>	<del>\$257,673</del>	\$257,673
Item Acquisition/Development and Forms Construction grade 4 math	<del>\$257,673</del>	<del>\$257,673</del>	\$257,673
Item Acquisition/Development and Forms Construction grade 5 math	<del>288, 882, 882</del>	<del>\$263,882</del>	\$263,882
Item Acquisition/Development and Forms Construction grade 6 math	\$252,486	<del>\$252,486</del>	\$252,486
Item Acquisition/Development and Forms Construction grade 7 math	\$250,416	\$250,416	\$250,416
Item Acquisition/Development and Forms Construction grade 8 math	\$250,416	<del>\$250,416</del>	\$250,416
Item Acquisition/Development and Forms Construction Algebra I	<del>\$399,325</del>	<del>\$399,325</del>	\$399,325
Item Acquisition/Development and Forms Construction Geometry	<del>\$400,808</del>	\$400,808	\$400,808
Copyright Registration			\$0
Other – Copyright Permissions Staff Support	<del>\$56,573</del>	<del>\$56,573</del>	\$75,431
Subtotal for Summative Assessments Tasks/Services	\$10,383,564	\$10 <mark>,383,564</mark>	\$9,336,350
Cost of Supplements:			
K ELA Formative assessments	\$272,744	<del>\$2/2,/44</del>	\$20,833
Grade 2 ELA Formative assessments	<del>\$272,</del> 744	<del>\$272,744</del>	
K math Formative assessments	<del>\$136,372</del>	<del>\$136,372</del>	
Grade 1 math Formative assessments	<del>\$136,372</del>	<del>\$136,372</del>	
Grade 2 math Formative assessments	\$136,372	\$136,372	
Grade 3 ELA diagnostic assessment	<del>\$78,168</del>	<del>\$78,168</del>	
Grade 4 ELA diagnostic assessment	<del>\$74,128</del>	<del>\$74,128</del>	\$11,119
	Ψ1-τ, 1-C	Ψ· ,	

Data Recognition Corporation

Payment will be based upon successful completion of tasks, services, and deliverables

		A	
deliverables.	NEGOHAHONS	Amenument #1	
Cost Item Description	FY 17 18	<del>FY 17-18</del>	FY 17.
Grade 6 ELA diagnostic assessment	<del>\$90,831</del>	\$90,831	\$13,625
Grade 7 ELA diagnostic assessment	\$84,150	\$84,150	\$12,623
Grade 8 ELA diagnostic assessment	\$88,604	<del>\$88,604</del>	\$13,291
English I diagnostic assessment	<del>\$80,492</del>	<del>\$89,492</del>	\$13,424
English II diagnostic assessment	<del>\$80,492</del>	<del>\$89,492</del>	\$13,424
Grade 3 math diagnostic assessment	\$104,543	\$104,543	\$15,681
Grade 4 math diagnostic assessment	\$115,144	\$115,144	\$17,272
Grade 5 math diagnostic assessment	\$108,675	\$108,675	\$16,301
Grade 6 math diagnostic assessment	\$134,342	\$134,342	\$20,151
Grade 7 math diagnostic assessment	<del>\$145,690</del>	\$145,690	\$21,584
Grade 8 math diagnostic assessment	\$121,985	\$121,985	\$18,298
Algebra I diagnostic assessment	<del>\$154,137</del>	<del>\$154,137</del>	\$23,121
Geometry diagnostic assessment	\$130,315	\$130,315	\$19,547
Grade 3 ELA interim assessments	<del>\$87,748</del>	\$87,748	\$87,748
Grade 4 ELA interim assessments	<del>\$89,169</del>	<del>\$89,169</del>	\$89,169
Grade 5 ELA interim assessments	\$89,169	\$89,169	\$89,169
Grade 6 ELA interim assessments	<del>\$89,169</del>	<del>\$89,169</del>	\$89,169
Grade 7 ELA interim assessments	<del>\$89,169</del>	<del>\$89,169</del>	\$89,169
Grade 8 ELA interim assessments	<del>\$80,160</del>	<del>\$89,169</del>	\$89,169
English I interim assessments	\$205,364	\$205,364	\$205,364
English II interim assessments	\$205,364	\$205,364	\$205,364
Grade 3 math interim assessments	\$97,205	<del>\$97,205</del>	\$97,205
Grade 4 math interim assessments	<del>\$97,205</del>	\$97,205	\$97,205
Grade 5 math interim assessments	\$97,205	\$97,205	\$97,205
Grade 6 math interim assessments	<del>\$97,205</del>	<del>\$97,205</del>	\$97,205
Grade 7 math interim assessments	\$97,205	\$97,205	\$97,205
Grade 8 math interim assessments	\$97,205	\$97,205	\$97,205
Algebra I interim assessments	<del>\$120'65</del> 7	\$129,657	\$129,657
Geometry interim assessments	<del>\$129,657</del>	<del>\$129,657</del>	\$129,657
	Part A	<del>Part.</del> A	Part A

ΨŪ	φe	<u>900'07¢</u>		
Pan B			tan b	c
	ΨΨ	9¢	] - ]	Development of Released Test Items Documents English II
Part A \$0	Part-A so		Part A	
0\$	<del>0\$</del>	<del>\$26,660</del>		
Part B	Part B		Part B	
\$0	0\$	<del>0</del> \$		Development of Delegend Test Home Desimonts English
Part A	Part A		Part A	
\$0	<del>\$</del> 0	<del>\$24,208</del>		
Part B	Part B		Part B	Development of Released Test Items Documents Grade & ELA
\$0	\$0	<b>0</b> \$		
Part A	Part A		Part A	
\$0	<del>0</del> \$	<del>\$24,208</del>		
Part B	Part B		Part B	Development of Released Test Items Documents Grade / ELA
\$0	<del>0\$</del>	<del>0</del> \$		
Part A	PartA		Part A	
\$0	\$0	<del>\$24,208</del>		
Part B	Part B		Part B	Development of Released Lest items Ducuments Grade o ELA
\$0	<del>0</del> \$0	<del>\$0</del>		
Part A	Part A		Part A	
\$0	\$0	\$24,208		
Part B	Part-B		Part B	Development of Released Test Items Documents Grade 5 ELA
0\$	\$0	<del>0</del> \$		
Part A	Part A		Part A	
\$0	\$0	\$24,208		
Part B	Part B		Part B	Development of Released Test items Documents Grade 4 ELA
\$0	\$0	0\$		
Part A	Part-A		Part-A	
\$0	<del>0</del> \$	<del>\$23,692</del>		
Part B			Part B	Development of Released Test Items Documents Grade 3 ELA
\$0	\$0	<del>0\$</del>		
FY 17-18	<u> FY 17 18</u>	F <del>Y 17-18</del>	Υ <del>Ι</del>	Cost Item Description
Amendment #2/3	Amendment #1	NEGOTIATIONS	NEGO	deliverables.
				Payment will be based upon successful completion of tasks, services, and

**Data Recognition Corporation** 

FY 17-18

Payment will be based upon successful completion of tasks, services, and

deliverables.	NEGOTIATIONS	Amendment #1	Amendment #2/3
Cost Item Description	<u>FY 17 18</u>	<del>FY 17-</del> 18	FY 17-18
	Part A	Part A	Part A
	80	<del>\$0</del>	\$0
Development of Released Test Items Documents Grade 3 Math	Part B	Part B	Part B
	\$16,059	\$0	\$0
	Part A	Part A	Part A
	\$0	\$0	\$0
Development of Released Test Items Documents Grade 4 Math	Part-B	Part-B	Part B
	\$16,059	\$0	\$0
	Part-A	Part A	Part A
	80	<del>\$0</del>	\$0
Development of Released Lest Items Documents Grade 5 Matin	Part B	Part B	Part B
	\$16,059	<del>\$0</del>	\$0
	Part A	Part A	Part A
	\$0	\$0	4 \$0
Development of Keleased Lest Items Documents Grade o Iviality	Part-B	Part-B	Part B
	\$16,059	80	۱ \$0
	Part A	Part A	Part A
	\$0	\$0	\$0
Development of Released Test Items Documents Grade / Math	Part B	Part B	Part B
	\$16,059	\$0	1 \$0
	Part A	Part A	Part A
	\$0	\$0	\$0
Development of Released Test Items Documents Grade & Main	Part B	Part B	Part B
	\$16,059	\$0	\$0
	Part A	Part.A	Part A
	\$0		\$0
Development of Keleased Lest Items Documents Algebria I	Part B	Part B	Part B
	\$32,069	<del>\$0</del>	\$0
	Part A	Part A	Part A
	\$0	\$0	
Development of Released Test Items Documents Geomery	Part B	<del>Part B</del>	Part B

FY 17-18

Payment will be based upon successful completion of tasks, services, and

deliverables.	NEGOTIATIONS	Amendment #1	Amendment #2/3
Cost Item Description	FY 17-18	FY 17-18	FY 17-18
	\$32,069	<del>\$0</del>	\$0
Subtotal for Supplements	<del>\$5,056,581</del>	\$4,698,037	\$2,164,168
Total Evaluated Cost (Required Summative Tasks and Services+	<del>\$15,440,145</del>	<del>\$15,081,601</del>	\$11,500,518
Options			
Option E: Additional Native Language Forms/per language			
Option F: Additional Native Language Practice Test/per Language			
<b>Retainage:</b> The State intends that ten percent (10%) of fees approved by the State Project Coordinator to be paid shall be withheld as retainage as			
the state Project Coordinator to be baid shall be withinleid as retainage as			

the retainage amount may be released on an annual basis.

<del>\$1,544,014.50</del>

\$1,508,160.10

\$1,150,051.84

surety for performance. On successful completion of contract deliverables,

FY 17-18

**Deliverables and Payment Schedule** Payment will be based upon successful completion of tasks, services, and deliverables.

רמאוופוור Mill שב שמצבת משמון מתרכבמזמו במוושובנוסון מו נממאל מכו אוכבט מווא			-
deliverables.	ORIGINAL	Amendment 2	Amendment 3
Cost Item Description	<del>FY 18-19</del>	FY 18-19	FY 18-19
Management Support	\$731,433	\$731,433	\$696,433
Planning Meetings	<del>\$28,957</del>	<del>\$28,957</del>	\$28,957
Psychometric Support	\$1,148,921	<del>\$1,148,921</del>	\$1,148,921
Equating studies	<del>\$58,82</del> 7	<del>\$56,590</del>	\$0
Reliability/Validity studies	<del>\$95,208</del>	<del>\$90,014</del>	\$0
Standard Validation Activities and materials	<del>\$268,118</del>	\$268,118	\$0
Technical Reports	<del>\$166,799</del>	<del>\$160,481</del>	\$160,481
Development of Assessment Frameworks Grade 3 FLA	<del>\$5,898</del>	<del>\$5,898</del>	\$0
Development of Assessment Frameworks Grade 4 ELA	\$ <del>5,898</del>	<del>\$5,898</del>	0\$
Development of Assessment Frameworks Grade 5 ELA	<del>\$5,898</del>	<del>\$5,898</del>	\$0
Development of Assessment Frameworks Grade 6 ELA	<del>\$5,898</del>	<del>\$5,898</del>	\$0
Development of Assessment Frameworks Grade 7 ELA	<del>\$5,898</del>	<del>\$5</del> ,898	\$0
Development of Assessment Frameworks Grade 8 ELA	\$ <del>5,898</del>	<del>\$5</del> ,898	\$0
Development of Assessment Frameworks English I	<del>\$3,8</del> 03	<del>\$3,803</del>	\$0
Development of Assessment Frameworks English II	\$3 <mark>,803</mark>	<del>\$3,803</del>	\$0
Development of Assessment Frameworks Grade 3 Mathematics	\$5 <mark>-898</mark>	<del>\$5,898</del>	\$0
Development of Assessment Frameworks Grade 4 Mathematics	<del>\$5,898</del>	<del>\$5,89</del> 8	\$0
Development of Assessment Frameworks Grade 5 Mathematics	<del>\$5,898</del>	<del>\$5,89</del> 8	\$0

FY 18-19

Payment will be based upon successful completion of tasks, services, and

	•		
\$1.000	\$24.165	\$24.165	Development of Practice Test Grade & El A
\$1,000	<del>\$24,165</del>	<del>\$24,165</del>	Development of Practice Test Grade 5 ELA
\$1,000	<del>\$24,165</del>	<del>\$24,165</del>	Development of Practice Test Grade 4 ELA
\$1,000	<del>\$22,6</del> 46	<del>\$22,646</del>	Development of Practice Test Grade 3 ELA
	<del>\$15,248</del>	<del>\$15,248</del>	Development of Assessment Guide Geometry
	<del>\$15,248</del>	<del>\$15,248</del>	Development of Assessment Guide Algebra I
\$0	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 8 Math
\$0	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 7 Math
\$0	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 6 Math
\$0	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 5 Math
\$0	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 4 Math
\$0	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 3 Math
\$0	<del>\$15,248</del>	<del>\$15,248</del>	Development of Assessment Guide English II
\$0	<del>\$15,248</del>	<del>\$15,248</del>	Development of Assessment Guide English I
\$0	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 8 ELA
	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 7 ELA
	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 6 ELA
	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 5 ELA
	<del>\$5,41</del> 8	<del>\$5,418</del>	Development of Assessment Guide Grade 4 ELA
\$0	<del>\$5,418</del>	<del>\$5,418</del>	Development of Assessment Guide Grade 3 ELA
	-		Geometry
\$0	<del>\$3,803</del>	\$3,803	Development of Assessment Frameworks
÷	\$0,000	001000	Algebra I
0.45	EU8 E5	5U8 59	Development of Assessment Frameworks
	01000	000,000	Grade 8 Mathematics
30	<u>\$15 808</u>	808 58	Development of Assessment Frameworks
			Grade 7 Mathematics
\$0	<u>\$5 898</u>	808 58	Development of Assessment Frameworks
	-	+0,000	Grade 6 Mathematics
0\$	<u>868 58</u>	<u>808 58</u>	Development of Assessment Frameworks
FY 18-19	FY 18-19	<u> </u>	Cost Item Description
Amendment 3	Amendment 2	ORIGINAL	deliverables.
, ,	, ,		ר מעוויפווג שוו אב אמזכת מעטוו זמגניבזזומו נטווזעוכטוניו טו נמזיט, זכו זויכי) בוויי

Payment will be based upon successful completion of tasks, services, and

deliverables.	ORIGINAL	Amendment 2	Amendment 3
Cost Item Description	<del>FY 18-19</del>	FY 18-19	FY 18-19
Development of Practice Test Grade 7 ELA	<del>\$24,165</del>	<del>\$24,165</del>	\$1,000
Development of Practice Test Grade 8 ELA	<del>\$24,165</del>	<del>\$24,165</del>	\$1,000
Development of Practice Test English I	<del>\$80,926</del>	<del>\$80,926</del>	\$1,000
Development of Practice Test English II	<del>\$80,926</del>	<del>\$80,926</del>	\$1,000
Development of Practice Test Grade 3 Math	<del>\$34,089</del>	<del>\$34,089</del>	\$8,331
Development of Practice Test Grade 4 Math	<del>\$34,089</del>	<del>\$34,089</del>	\$8,332
Development of Practice Test Grade 5 Math	<del>\$34,089</del>	<del>\$34,089</del>	\$8,331
Development of Practice Test Grade 6 Math	<del>\$34,089</del>	<del>\$34,089</del>	\$8,332
Development of Practice Test Grade 7 Math	<del>\$36,585</del>	<del>\$36,585</del>	\$8,331
Development of Practice Test Grade 8 Math	<del>\$36,585</del>	<del>\$36,585</del>	\$8,332
Development of Practice Test Algebra I	<del>\$76,004</del>	\$76,004	\$8,331
Development of Practice Test Geometry	<del>\$76,004</del>	\$76,004	\$8,332
Item Acquisition/Development and Forms Construction grade 3 ELA	<del>\$158,461</del>	\$158,461	\$158,461
Item Acquisition/Development and Forms Construction grade 4 ELA	<del>\$168,95</del> 4	<del>\$168,95</del> 4	\$168,954
Item Acquisition/Development and Forms Construction grade 5 ELA	<del>\$166,657</del>	<del>\$166,65</del> 7	\$166,657
Item Acquisition/Development and Forms Construction grade 6 ELA	\$160,312	\$160,312	\$160,312
Item Acquisition/Development and Forms Construction grade 7 ELA	<del>\$159,388</del>	<del>\$159,388</del>	\$159,388
Item Acquisition/Development and Forms Construction grade 8 ELA	\$ <del>159,38</del> 8	<del>\$159,</del> 388	\$159,388
Item Acquisition/Development and Forms Construction English I	<del>\$436,897</del>	<del>\$673,775</del>	\$673,775
Item Acquisition/Development and Forms Construction English II	<del>\$433,739</del>	<del>\$433,739</del>	\$433,739
Item Development and Forms Construction English III	\$124,261	0\$	\$60,255
Item Acquisition/Development and Forms Construction grade 3 math	<del>\$188,669</del>	\$188,669	\$188,669

.

Payment will be based upon successful completion of tasks, services, and

deliverables.	ORIGINAL	Amendment 2	Amendment 3
Cost Item Description	<u>FY 18-19</u>	FY 18-19	FY 18-19
Item Acquisition/Development and Forms Construction grade 4 math	<del>\$188,669</del>	<del>\$188,669</del>	\$188,669
Item Acquisition/Development and Forms Construction grade 5 math	<del>\$190,887</del>	<del>\$190,887</del>	\$190,887
Item Acquisition/Development and Forms Construction grade 6 math	<del>\$183,491</del>	<del>\$183,494</del>	\$183,491
Item Acquisition/Development and Forms Construction grade 7 math	<del>\$182,752</del>	<del>\$182,752</del>	\$182,752
Item Acquisition/Development and Forms Construction grade 8 math	<del>\$182,752</del>	<del>\$182,752</del>	\$182,752
Item Acquisition/Development and Forms Construction Algebra I	\$30 <del>1,856</del>	<del>\$301,85</del> 6	\$301,856
Item Acquisition/Development and Forms Construction Geometry	<del>\$303,400</del>	\$303,400	\$303,400
Copyright Registration	<del>\$23,318</del>	<del>\$23,318</del>	\$23,318
Other – Copyright Permissions Staff Support Other	<del>\$26,918</del>	\$ <del>26,918</del>	\$26,918
Subtotal for Summative Assessments Tasks/Services	<del>\$7,117,885</del>	\$7,216,753	\$6,023,085
Cost of Supplements:			
K ELA Formative assessments	\$248,752	<del>\$248,752</del>	\$20,833
Grade 1 ELA Formative assessments	<del>\$248,752</del>	<u>\$248,752</u>	\$20,833
Grade 2 ELA Formative assessments	<u>\$248,752</u>	\$248,752	\$20,833
K math Formative assessments	<del>\$129,235</del>	<del>\$129,235</del>	\$20,833
Grade 1 math Formative assessments	\$129,235	<del>\$129,235</del>	\$20,833
Grade 2 math Formative assessments	<del>\$129,235</del>	\$129,235	\$20,833
Grade 3 ELA diagnostic assessment	\$74,448	\$74,448	\$74,448
Grade 4 ELA diagnostic assessment	<del>\$71,693</del>	<del>\$71,693</del>	\$71,693
Grade 5 ELA diagnostic assessment	<del>\$71,693</del>	\$71,693	\$71,693
Grade 6 ELA diagnostic assessment	<del>\$95,954</del>	<del>\$95,954</del>	\$95,954
	90 <u>~,</u> 100	QOE, 100	Ψ0 <u>-</u> , 100

Payment will be based upon successful completion of tasks, services, and deliverables

rayititetit will be based upoit successial contipication of taska, services, and			
deliverables.	OKIGINAL	Amenament-2	Amenament 3
Cost Item Description	<del>FY 18-19</del>	FY 18-19	FY 18-19
Grade 8 ELA diagnostic assessment	<del>\$86,806</del>	<del>\$86,806</del>	\$86,806
	\$83,281	<del>\$83,281</del>	\$83,281
English II diagnostic assessment	<del>\$83,281</del>	<del>\$83,281</del>	\$83,281
Grade 3 math diagnostic assessment	\$100,402	\$100,402	\$100,402
	\$111,519	<del>\$111,519</del>	\$111,519
	\$104,974	<del>\$104,974</del>	\$104,974
	\$131,161	<del>\$131,161</del>	\$131,161
	\$141,608	\$141,608	\$141,608
	<del>\$118,259</del>	\$118,259	\$118,259
	<del>\$140'352</del>	<del>\$149,352</del>	\$149,352
Geometry diagnostic assessment	<del>\$125,188</del>	\$125,188	\$125,188
Grade 3 ELA interim assessments	<del>\$35,759</del>	<del>\$35,759</del>	\$35,759
Grade 4 ELA interim assessments	\$37,237	<del>\$37,237</del>	\$37,237
Grade 5 ELA interim assessments	\$37,237	<del>\$37,237</del>	\$37,237
Grade 6 ELA interim assessments	\$37,237	\$37,237	\$37,237
Grade 7 ELA interim assessments	\$37,237	<del>\$37,237</del>	\$37,237
Grade 8 ELA interim assessments	\$37,237	\$37,237	\$37,237
English I interim assessments	<del>\$156,189</del>	<del>\$156,189</del>	\$156,189
English II interim assessments	<del>\$156,189</del>	\$156,189	\$156,189
Grade 3 math interim assessments	<del>\$56,228</del>	<del>\$56,228</del>	\$56,228
Grade 4 math interim assessments	<del>\$56,228</del>	<del>\$56,228</del>	\$56,228
Grade 5 math interim assessments	<del>\$56,228</del>	<del>\$56,228</del>	
Grade 6 math interim assessments	<del>\$56,228</del>	<del>\$56,22</del> 8	\$56,228
Grade 7 math interim assessments	<del>\$56,228</del>	<del>\$56,228</del>	\$56,228
Grade 8 math interim assessments	<del>\$56,228</del>	<del>\$56,228</del>	\$56,228
Algebra   interim assessments	<del>\$80'24</del> 7	<del>\$89,5</del> 47	\$89,547
Geometry interim assessments	<del>\$89,54</del> 7	<del>\$89,547</del>	\$89,547
	PartA	Part.A	Part A
	\$0	<del>\$</del> 0	\$0
Development of Keleased Lest Items Documents Glade 3 ELA	Part B	<del>Part B</del>	Part B

					Development of Released Test Items Documents English I												and a most of Dologood Tool Home Destimate Orado & ELA								such as the second that the providence of the A			Cost Item Description	deliverables.
Part A	<del>Part B</del> \$27,118	Gt. (1	<del>Φ21,110</del> Dart Δ	Part-B	<del>0</del> \$	Part-A	<del>\$24,729</del>	Part-B	<del>\$0</del>	Part-A	<del>\$24,729</del>	Part B	\$0	Part A	<del>\$24,729</del>	Part B	<del>\$</del> 0	Part A	<del>\$24,729</del>	Part-B	<del>0</del> \$	Part A	<del>\$24,729</del>	Part B	<del>\$</del> 0	Part A	<del>\$24,193</del>	FY 18 19	ORIGINAL
Part A	Part-B \$27,118		$P_{art \Lambda}$	Part B		Part A	<del>\$24,729</del>	Part B	<del>0</del> \$0	PartA	\$ <u>24,729</u>	Part-B	\$0	PartA	<del>\$24,729</del>	Part-B	\$0	PartA		Part B	\$0	PartA	\$24,729	Part B	<del>0</del> \$	Part A	<del>\$24,193</del>	FY 18-19	Amendment 2
Part A	Part B \$0	\$0	Dart A teo	Part B		Part A	\$0	Part B	\$0	Part A	\$0	Part B	\$0	Part A	\$0	Part B	\$0	Part A	\$0	Part B	\$0	Part A	\$0	Part B	\$0	Part A	\$0	FY 18-19	Amendment 3

Data Recognition Corporation

Payment will be based upon successful completion of tasks, services, and

deliverables.	ORIGINAL	Amendment 2	Amendment 3
Cost Item Description	<del>FY 18-19</del>	<del>FY 18-19</del>	FY 18-19
	0\$	0\$	0\$
Development of Keleased Lest items Documents Grade 5 Main	Part B	Part B	Part B
	<del>\$16,308</del>	\$16,308	\$0
	Part A	Part A	Part A
	<del>\$0</del>	\$0	\$0
	Part B	Part-B	Part B
	\$16,308	<del>\$16,308</del>	\$0.
	Part.A	Part A	Part A
	<del>\$0</del>	\$0	\$0
Development of Released Lest items bocuments Grade o Mau	Part B	Part-B	Part B
	\$16,308	<del>\$16,308</del>	\$0
	<del>Part.</del> ∧	Part A	Part A
	\$0	<del>\$0</del>	\$0
Development of Keleased Lest literits bocurnents Grade o Math	Part-B	Part B	Part B
	<del>\$16,308</del>	\$16,308	\$0
	<del>Part∧</del>	Part-A	Part A
Participation of the second transferred of the second of the second transferred of the second of the	<b>\$</b> 0	\$0	\$0
Development of Keleased Lest literins bocuments Grade / Mau	<del>Part B</del>	Part B	Part B
	\$16,308	\$16,308	\$0
	<del>Part.</del> ∧	Part A	Part A
Moth	<del>\$0</del>	\$0	\$0
Development of Keleased Lest items bocuments Grade o Math	Part B	Part B	Part B
	<del>\$16,308</del>	\$16,308	\$0
	Part A	<del>Part ∧</del>	Part A
Davidation of Delacand Tool Home Documents Alrehm	<del>\$0</del>	\$0	\$0
	Part B	Part-B	Part B
	\$32,604	\$32,604	\$0
	Part A	<del>Part A</del>	Part A
Doucloamont of Doloccod Tret Home Documents Geometry	8		
	Part B	Part B	Part B

deliverables.	ORIGINAL	Amendment-2 Amendment 3	Amendment 3
Cost Item Description	FY 18-19	<u> FY 18 19</u>	FY 18-19
	<del>\$32,604</del>	<del>\$32,604</del>	\$0
Subtotal for Supplements	\$4,181,650	\$4,181,650	\$2,807,557
Total Evaluated Cost (Required Summative Tasks and Services+ Supplements A – D)	<del>\$11,299,535</del>	<del>\$11,398,403</del>	\$8,830,642
Options			
Option E: Additional Native Language Forms/per language			
Option F: Additional Native Language Practice Test/per Language			
Retainage: The State intends that ten percent (10%) of fees approved by			
the State Project Coordinator to be paid shall be withheld as retainage as			

the retainage amount may be released on an annual basis.

<del>\$1,129,953.50</del>

\$1,139,840.30

\$883,064.20

surety for performance. On successful completion of contract deliverables,

FY 18-19

## **Deliverables and Payment Schedule**

Payment will be based upon successful completion of tasks, services, and deliverables.

NOTE: As of 6/17/2019, a final contract value for Year 4/2019-2020 has not been determined by LDOE and DRC. The amounts reflected in Amendment 3 are unchanged from Amendment 2. LDOE and DRC will arrive at an adjusted contract value for Year 4/2019-2020 prior to the start of the contract year, and the contract will then be re-amended for this adjusted contract value.

contract value.	ORIGINAL	Amendment 2
Cost Item Description	<del>FY 19 20</del>	FY 19-20
Management Support	<del>\$725,833</del>	\$725,833
Planning Meetings	<del>\$30,072</del>	\$30,072
Psychometric Support	<b>\$1,220,539</b>	\$1,220,539
Equating studies	<del>\$61,707</del>	\$58,827
Reliability/Validity studies	<del>\$99,868</del>	\$95,208
Standard Validation Activities and materials	<del>\$22,73</del> 4	\$22,734
Technical Reports	<del>\$174,936</del>	\$166,799
Development of Assessment Frameworks	<u>\$6 186</u>	\$5 898
Grade 3 ELA		
Development of Assessment Frameworks	<u>\$6 186</u>	\$5 898
Grade 4 ELA	))- - -	000
Development of Assessment Frameworks	<u>\$6 186</u>	\$5.898
Grade 5 ELA		2)); );
Development of Assessment Frameworks	<u>\$6 186</u>	\$5 898
Grade 6 ELA		
Development of Assessment Frameworks	<u>\$6 186</u>	\$5.898
Grade 7 ELA	)) - ()) - ())	
Development of Assessment Frameworks	<u>\$6-186</u>	\$5.898
Grade 8 ELA		
Development of Assessment Frameworks	\$2.651	\$3.803
English I		
Development of Assessment Frameworks	<u>\$2 651</u>	\$3.803
English II		

	000,04	
S9 050	\$0.050	Doubloomant of Assessment Quide English II
\$9,050	<del>\$9,050</del>	Development of Assessment Guide English I
\$5,684	<del>\$5,6</del> 84	Development of Assessment Guide Grade 8 ELA
\$5,684	<del>\$5,684</del>	Development of Assessment Guide Grade 7 ELA
\$5,684	<del>\$5,684</del>	Development of Assessment Guide Grade 6 ELA
\$5,684	<del>\$5,684</del>	Development of Assessment Guide Grade 5 ELA
\$5,684	<del>\$5,</del> 684	Development of Assessment Guide Grade 4 ELA
\$5,684	<del>\$5,684</del>	Development of Assessment Guide Grade 3 ELA
	+_;	Geometry
\$3.803	\$2-654	Development of Assessment Frameworks
	+ <u>-</u> ,00	Algebra I
\$3,803	\$2 654	Development of Assessment Frameworks
	+01-00	Grade 8 Mathematics
\$5.898	<u>\$6 186</u>	Development of Assessment Frameworks
	+ () ()	Grade 7 Mathematics
\$5.898	<u>\$6 186</u>	Development of Assessment Frameworks
		Grade 6 Mathematics
\$5,898	<del>36-186</del>	Development of Assessment Frameworks
	¢01-00	Grade 5 Mathematics
\$5 898	<u>26-126</u>	Development of Assessment Frameworks
ن در در به در در به	\$0, 100	Grade 4 Mathematics
808 5%	<u>\$6 186</u>	Development of Assessment Frameworks
	+ - - -	Grade 3 Mathematics
\$5.898	<u>\$6 186</u>	Development of Assessment Frameworks
FY 19-20	FY 19-20	Cost Item Description
Amendment 2	ORIGINAL	contract value.
		contract year, and the contract will then be re-amended for this adjusted
		adjusted contract value for Year 4/2019-2020 prior to the start of the
		3 are unchanged from Amendment 2. LDOE and DRC will arrive at an
		been determined by LDOE and DRC. The amounts reflected in Amendment
		NOTE: As of 6/17/2019, a final contract value for Year 4/2019-2020 has not
		Payment Will be based upon successful completion of tasks, services, and

Payment will be based upon successful completion of tasks, services, and deliverables.

NOTE: As of 6/17/2019, a final contract value for Year 4/2019-2020 has not been determined by LDOE and DRC. The amounts reflected in Amendment 3 are unchanged from Amendment 2. LDOE and DRC will arrive at an adjusted contract value for Year 4/2019-2020 prior to the start of the contract year, and the contract will then be re-amended for this adjusted

		0 9 P
contract value.	UKIGINAE	Amenament 2
Cost Item Description	<del>FY 19-20</del>	FY 19-20
Development of Assessment Guide Grade 3 Math	\$5,684	\$5,684
Development of Assessment Guide Grade 4 Math	<del>\$5,</del> 684	\$5,684
Development of Assessment Guide Grade 5 Math	<del>\$5,684</del>	\$5,684
Development of Assessment Guide Grade 6 Math	<del>\$5,</del> 684	\$5,684
Development of Assessment Guide Grade 7 Math	<del>\$5,684</del>	\$5,684
Development of Assessment Guide Grade 8 Math	<del>\$5,684</del>	\$5,684
Development of Assessment Guide Algebra I	<del>\$9'0£0</del>	\$9,050
Development of Assessment Guide Geometry	<del>\$0'020</del>	\$9,050
Development of Practice Test Grade 3 ELA	<del>\$22,278</del>	\$22,278
Development of Practice Test Grade 4 ELA	<del>\$23,855</del>	\$23,855
Development of Practice Test Grade 5 ELA	<del>\$23'825</del>	\$23,855
Development of Practice Test Grade 6 ELA	<del>\$23,855</del>	\$23,855
Development of Practice Test Grade 7 ELA	<del>\$23,855</del>	\$23,855
Development of Practice Test Grade 8 ELA	<del>\$23,855</del>	\$23,855
Development of Practice Test English I	\$77,436	\$77,436
Development of Practice Test English II	\$77,436	\$77,436
Development of Practice Test Grade 3 Math	<del>\$30,368</del>	\$30,368
Development of Practice Test Grade 4 Math	\$30,368	\$30,368
Development of Practice Test Grade 5 Math	<del>\$30,36</del> 8	\$30,368
Development of Practice Test Grade 6 Math	\$30,368	\$30,368
Development of Practice Test Grade 7 Math	<del>\$32,960</del>	\$32,960
Development of Practice Test Grade 8 Math	\$32,960	\$32,960
Development of Practice Test Algebra I	<del>\$68,062</del>	\$68,062

\$190,380	<del>085,061\$</del>	Item Acquisition/Development and Forms Construction grade 5 math
\$188,166	<del>\$188,166</del>	Item Acquisition/Development and Forms Construction grade 4 math
\$188,166	<del>\$188,166</del> .	Item Acquisition/Development and Forms Construction grade 3 math
	<del>\$125,912</del>	Item Development and Forms Construction English III
\$396,257	<del>\$396,257</del>	Item Acquisition/Development and Forms Construction English II
\$436,897	<del>\$403,009</del>	Item Acquisition/Development and Forms Construction English I
\$159,534	<del>\$159,534</del>	Item Acquisition/Development and Forms Construction grade 8 ELA
\$159,534	<del>\$159,534</del>	Item Acquisition/Development and Forms Construction grade 7 ELA
\$160,457	<del>\$160,45</del> 7	Item Acquisition/Development and Forms Construction grade 6 ELA
\$166,792	<del>\$166,792</del>	Item Acquisition/Development and Forms Construction grade 5 ELA
\$169,296	<del>\$169,296</del>	Item Acquisition/Development and Forms Construction grade 4 ELA
\$158,650	<del>\$158,650</del>	Item Acquisition/Development and Forms Construction grade 3 ELA
\$68,062	<del>\$68,062</del>	Development of Practice Test Geometry
FY 19-20	FY 19 20	Cost Item Description
Amendment 2	ORIGINAL	NOTE: As of 6/17/2019, a final contract value for Year 4/2019-2020 has not been determined by LDOE and DRC. The amounts reflected in Amendment 3 are unchanged from Amendment 2. LDOE and DRC will arrive at an adjusted contract value for Year 4/2019-2020 prior to the start of the contract year, and the contract will then be re-amended for this adjusted contract value.
		Payment will be based upon successful completion of tasks, services, and deliverables.

Payment will be based upon successful completion of tasks, services, and deliverables.

NOTE: As of 6/17/2019, a final contract value for Year 4/2019-2020 has not been determined by LDOE and DRC. The amounts reflected in Amendment 3 are unchanged from Amendment 2. LDOE and DRC will arrive at an adjusted contract value for Year 4/2019-2020 prior to the start of the contract year, and the contract will then be re-amended for this adjusted contract value.

contract year, and the contract will then be re-amended for this adjusted		
contract value.	ORIGINAL	Amendment 2
Cost Item Description	FY 19 20	FY 19-20
Item Acquisition/Development and Forms Construction grade 6 math	\$182,786	\$182,786
Item Acquisition/Development and Forms Construction grade 7 math	<del>\$182,</del> 048	\$182,048
Item Acquisition/Development and Forms Construction grade 8 math	<del>\$182,048</del>	\$182,048
Item Acquisition/Development and Forms Construction Algebra I	\$320,184	\$320,184
Item Acquisition/Development and Forms Construction Geometry	\$322,709	\$322,709
Copyright Registration	\$24,222	\$24,222
Other – Copyright Permissions Staff Support	<del>\$27,95</del> 4	\$27,954
Subtotal for Summative Assessments Tasks/Services	<del>\$6,852,978</del>	\$6,746,429
Cost of Supplements:		
K ELA Formative assessments	<del>\$257,2</del> 03	\$257,203
Grade 1 ELA Formative assessments	<del>\$257,203</del>	\$257,203
Grade 2 ELA Formative assessments	\$257,203	\$257,203
K math Formative assessments	<del>\$131,072</del>	\$131,072
Grade 1 math Formative assessments	<del>\$131,072</del>	\$131,072
Grade 2 math Formative assessments	<del>\$131,072</del>	\$131,072
Grade 3 ELA diagnostic assessment	<del>\$80,90</del> 8	\$80,908
Grade 4 ELA diagnostic assessment	\$77,888	\$77,888

\$47.264	\$47.264	Grade 3 math interim assessments
\$120,997	\$120,997	English II interim assessments
\$120,997	<del>\$120,997</del>	English I interim assessments
\$36,357	<del>\$36,357</del>	Grade 8 ELA interim assessments
\$36,357	<del>\$36,357</del>	Grade 7 ELA interim assessments
\$36,357	<del>\$36,357</del>	Grade 6 ELA interim assessments
\$36,357	<del>\$36,357</del>	Grade 5 ELA interim assessments
\$36,357	<del>\$36,357</del>	Grade 4 ELA interim assessments
\$34,807	\$34,807	Grade 3 ELA interim assessments
\$95,685	<del>\$95,685</del>	Geometry diagnostic assessment
\$103,178	<del>\$103,178</del>	Algebra I diagnostic assessment
\$104,369	<del>\$104,369</del>	Grade 8 math diagnostic assessment
\$114,387	<del>\$114,387</del>	Grade 7 math diagnostic assessment
\$110,370	<del>\$110,370</del>	Grade 6 math diagnostic assessment
\$88,693	<del>\$88,693</del>	Grade 5 math diagnostic assessment
\$89,958	<del>\$89,958</del>	Grade 4 math diagnostic assessment
\$87,511	<del>\$87,511</del>	Grade 3 math diagnostic assessment
\$90,589	<del>\$90,589</del>	English II diagnostic assessment
\$90,589	<del>\$90,589</del>	English I diagnostic assessment
\$94,453	<del>\$94,453</del>	Grade 8 ELA diagnostic assessment
\$89,356	<del>\$89,356</del>	Grade 7 ELA diagnostic assessment
\$97,001	<del>\$97,001</del>	Grade 6 ELA diagnostic assessment
\$77,888	<del>\$77,888</del>	Grade 5 ELA diagnostic assessment
FY 19-20	FY 19 20	Cost Item Description
Amendment 2	ORIGINAL	contract value.
		contract year, and the contract will then be re-amended for this adjusted
		adjusted contract value for Year 4/2019-2020 prior to the start of the
		3 are unchanged from Amendment 2. LDOE and DRC will arrive at an
		been determined by LDOE and DRC. The amounts reflected in Amendment
		NOTE: As of 6/17/2019, a final contract value for Year 4/2019-2020 has not
		t aftituration

Payment will be based upon successful completion of tasks, services, and

Attachment A

Data Recognition Corporation

FY 19-20

Payment will be based upon successful completion of tasks, services, and deliverables.

NOTE: As of 6/17/2019, a final contract value for Year 4/2019-2020 has not been determined by LDOE and DRC. The amounts reflected in Amendment 3 are unchanged from Amendment 2. LDOE and DRC will arrive at an adjusted contract value for Year 4/2019-2020 prior to the start of the contract year, and the contract will then be re-amended for this adjusted

contract value.	<b>ORIGINAL</b>	Amendment 2	1
Cost Item Description	<del>FY 19-20</del>	FY 19-20	
Grade 4 math interim assessments	\$47,264	\$47,264	-
Grade 5 math interim assessments	\$47,264	\$47,264	
Grade 6 math interim assessments	<del>\$47,264</del>	\$47,264	
Grade 7 math interim assessments	\$47,264	\$47,264	
Grade 8 math interim assessments	\$47,264	\$47,264	
Algebra I interim assessments	\$66 <del>,</del> 528	\$66,528	~
Geometry interim assessments	<del>\$66,52</del> 8	\$66,528	~
	Part A	Part A	
	<del>\$0</del>	\$0	~
Development of Rejeased Lest items bocultients or ade o ELA	<del>Part B</del>	Part B	_
	<del>\$25,</del> 324	\$25,324	، مدين
	Part A	Part A	
Contraction of the second test from the second s	<del>\$0</del>	\$0	_
Development of Keleased Lest Iterits Docutinents or are 4 ELA	Part B	Part B	
	<del>\$25,886</del>	\$25,886	10
	<del>Part.∧</del>	Part A	
	\$0	\$0	~
Development of Keleased Lest Iterits Documents Grade o ELA	Part B	Part B	
	\$25,886	\$25,886	6
	<del>Part∧</del>	Part A	
	\$9	\$0	$\sim$
Development of Keleased Lest Iterits Documents Grade o ELA	Part B	Part B	
	<del>\$25,886</del>	\$25,886	10
	<del>Part ∧</del>	Part A	

		Development of Beleased Test Items Documents Grade 4 Math			Developitient of Released Lest Iterits Docaments Stade 3 Math	and a most of Dologood Toot Home December 2 most 2 Moth				overlapment of Delegged Test Home Decements English II				oscionment of Delegand Tost Home Decemberts English				and a month of Dologood Toot Home Documents Crade & ELA				exclosement of Delegand Text Home Decements Crade 7 ELA	Cost Item Description	contract value.	contract year, and the contract will then be re-amended for this adjusted	adjusted contract value for Year 4/2019-2020 prior to the start of the	3 are unchanged from Amendment 2. LDOE and DRC will arrive at an	been determined by LDOE and DRC. The amounts reflected in Amendment	NOTE: As of 6/17/2019, a final contract value for Year 4/2019-2020 has not	, adiversation
Part A	P <del>art B</del> \$17,106	<del>0\$</del>	Part-A	<del>\$17,106</del>	Part-B	<del>\$0</del>	Part-A	\$37,125	Part B	<del>0\$</del>	Part A	<del>\$37,12</del> 5	Part-B	<del>0\$</del>	Part A	<del>\$25,886</del>	Part B	<del>0\$</del>	Part A	<del>\$25,886</del>	Part-B	<del>0\$</del>	<u> </u>	ORIGINAL					ť	
Part A	Part B		Part A		Part B		Part A		Part B		Part A		Part B		Part A		Part B		Part A		Part B	-	FY 1	Ameno						
	\$17,106	\$0		\$17,106		\$0		\$37,125		\$0		\$37,125		\$0		\$25,886		\$0		\$25,886		\$0	FY 19-20	Amendment 2	•					

Data Recognition Corporation

Payment will be based upon successful completion of tasks, services, and deliverables.

NOTE: As of 6/17/2019, a final contract value for Year 4/2019-2020 has not been determined by LDOE and DRC. The amounts reflected in Amendment 3 are unchanged from Amendment 2. LDOE and DRC will arrive at an adjusted contract value for Year 4/2019-2020 prior to the start of the contract year, and the contract will then be re-amended for this adjusted contract value.

contract value.	<b>ORIGINAL</b>	Amendment 2	ent 2
Cost Item Description	FY 19 20	FY 19-20	20
	0\$		\$0
Development of Keleased Lest Items Documents Grade 5 Iviation	Part-B	Part B	
	\$17,106		\$17,106
	Part A	Part A	
	80		\$0
Development of Keleased Test Items Documents Grade o Iviality	Part B	Part B	
	\$17,106		\$17,106
	Part A	Part A	
CD-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1-1	80		\$0
Development of Keleased Lest Items Documents Grade / Iviatin	Part B	Part B	
	\$17,106		\$17,106
	<del>Part.</del> ∆	Part A	
	\$0		\$0
Development of Keleased Lest Items Documents Grade o Ivian	Part B	Part B	
	\$17,106		\$17,106
	Part A	Part A	
	\$0		\$0
Development of Keleased Test literus Documents Algebra	Part-B	Part B	
	<del>\$49,165</del>		\$49,165
	Part A	Part A	
	\$0		\$0
Development of Keleased Lest liems Documents Geometry	Part B	Part B	
	<del>\$49,165</del>		\$49,165

Data
Recognit
tion Co
rporation

Payment will be based upon successful completion of tasks, services, and deliverables.

NOTE: As of 6/17/2019, a final contract value for Year 4/2019-2020 has not been determined by LDOE and DRC. The amounts reflected in Amendment 3 are unchanged from Amendment 2. LDOE and DRC will arrive at an adjusted contract value for Year 4/2019-2020 prior to the start of the contract year, and the contract will then be re-amended for this adjusted contract value.

contract value.	ORIGINAL	Amendment 2
Cost Item Description	FY 19 20	FY 19-20
Subtotal for Supplements	\$3,962,844	\$3,962,844
Total Evaluated Cost (Required Summative Tasks and Services+	\$40 845 822	\$10 709 273
Supplements A – D) Options		
Option E: Additional Native Language Forms/per language		
Option F: Additional Native Language Practice Test/per Language		

\$1,070,927.30	<del>\$1,081,582.20</del>	the retainage amount may be released on an annual basis.
		surety for performance. On successful completion of contract deliverables,
		the State Project Coordinator to be paid shall be withheld as retainage as
		Retainage: The State intends that ten percent (10%) of fees approved by

۲	
ttachment	
<	

## FY 20-21

**Deliverables and Payment Schedule** Payment will be based upon successful completion of tasks, services, and deliverables.

		A	0 4	· · · · · · · · · · · · · · · · · · ·
deliverables.	URIGINAL	Amendment 1	Ателателе∡	Amenament 3
Cost Item Description	FY 20-21	<del>FY 20-2</del> 1	<del>FY 20 21</del>	FY 20-21
Management Support	\$752,730	\$752,730	<del>\$752,730</del>	\$787,730
Planning Meetings	<del>\$30,981</del>	\$30,981	<del>\$30,98</del> 4	\$30,981
Psychometric Support	\$1,270,040	\$1,270,040	\$1,270,040	\$1,270,040
Equating studies	\$64,212	\$64,212	<del>\$125,919</del>	\$235,701
Reliability/Validity studies	\$103,923	<del>\$103,923</del>	\$203,794	\$379,892
Standard Validation Activities and materials	<del>\$23,667</del>	\$23,657	<del>\$23,657</del>	\$494,319
Technical Reports	\$182,010	\$307,501	\$356,946	\$356,946
Development of Assessment Frameworks Grade 3 FI A	<del>\$6,437</del>	<del>\$6,437</del>	<del>\$6'437</del>	\$12,623
Development of Assessment Frameworks Grade 4 FLA	\$6,437	\$6,437	<del>\$6,437</del>	\$12,623
Development of Assessment Frameworks Grade 5 ELA	\$6,437	<del>\$6,437</del>	<del>\$6,43</del> 7	\$12,623
Development of Assessment Frameworks Grade 6 ELA	\$6,437	<del>\$6,437</del>	<del>\$6,437</del>	\$12,623
Development of Assessment Frameworks Grade 7 ELA	\$6 <mark>-437</mark>	<del>\$6,437</del>	<del>\$6,437</del>	\$12,623
Development of Assessment Frameworks Grade 8 ELA	\$6 <mark>-437</mark>	\$6,437	<del>\$6</del> ,437	\$12,623
Development of Assessment Frameworks English I	<del>\$2,758</del>	\$2,758	\$2,768	\$5,409
Development of Assessment Frameworks English II	\$2,768	\$2,758	\$2,768	\$5,409
Development of Assessment Frameworks Grade 3 Mathematics	\$6,437	\$6,437	\$6,437	\$12,623
Development of Assessment Frameworks Grade 4 Mathematics	\$6 <mark>,437</mark>	\$6,437	\$6,437	\$12,623
Development of Assessment Frameworks Grade 5 Mathematics	\$6,437	\$6,437	\$6 <mark>,437</mark>	\$12,623
Development of Assessment Frameworks Grade 6 Mathematics	\$6,437	<del>\$6</del> ,437	<del>\$6,437</del>	\$12,623
Development of Assessment Frameworks Grade 7 Mathematics	<del>\$6,437</del>	<del>\$6,437</del>	<del>\$6,437</del>	\$12,623
Development of Assessment Frameworks	42 V37	45 J27	45 A27	¢10 602

Payment will be based upon successful completion of tasks, services, and

\$97,860	<del>\$69,605</del>	\$34,105	\$34,105	Development of Practice Test Grade 7 Math
\$91,082	<del>\$65,325</del>	\$31,409	\$31,409	Development of Practice Test Grade 6 Math
\$82,244	<del>\$56,486</del>	\$31,409	\$31,409	Development of Practice Test Grade 5 Math
\$94,342	<del>\$68,585</del>	<del>\$31,409</del>	<del>\$31,409</del>	Development of Practice Test Grade 4 Math
\$80,914	<del>\$63,714</del>	\$31,409	<del>\$31,409</del>	Development of Practice Test Grade 3 Math
\$231,716	<del>\$168,936</del>	<del>\$83,057</del>	<del>\$83,057</del>	Development of Practice Test English II
\$230,365	<del>\$167,435</del>	\$83,057	<del>\$83,057</del>	Development of Practice Test English I
\$64,735	<del>\$52,957</del>	\$24,667	<del>\$24,66</del> 7	Development of Practice Test Grade 8 ELA
\$64,735	<del>\$52,957</del>	<del>\$24,667</del>	<del>\$24,66</del> 7	Development of Practice Test Grade 7 ELA
\$64,735	\$ <del>52,957</del>	<del>\$24,667</del>	<del>\$24,66</del> 7	Development of Practice Test Grade 6 ELA
\$64,735	<del>\$52,957</del>	\$24,667	<del>\$24,66</del> 7	Development of Practice Test Grade 5 ELA
\$64,735	<del>\$52,957</del>	<del>\$24,667</del>	\$24,667	Development of Practice Test Grade 4 ELA
\$60,331	\$49,124	<del>\$23,026</del>	<del>\$23,026</del>	Development of Practice Test Grade 3 ELA
\$39,682	<del>\$22,167</del>	<del>\$9,320</del>	<del>\$9,320</del>	Development of Assessment Guide Geometry
\$39,682	<del>\$22,16</del> 7	<del>\$9,320</del>	<del>\$9,320</del>	Development of Assessment Guide Algebra I
\$16,544	\$10,605	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 8 Math
\$16,544	<del>\$10,605</del>	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 7 Math
\$16,544	<del>\$10,605</del>	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 6 Math
\$16,544	<del>\$10,605</del>	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 5 Math
\$16,544	\$10,605	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 4 Math
\$16,544	\$10,605	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 3 Math
\$39,682	<del>\$22,167</del>	<del>\$9,320</del>	<del>\$9,320</del>	Development of Assessment Guide English II
\$39,682	<del>\$22,167</del>	\$9,320	<del>\$9,320</del>	Development of Assessment Guide English I
\$16,544	\$10,605	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 8 ELA
\$16,544	\$10,605	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 7 ELA
\$16,544	<del>\$10,605</del>	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 6 ELA
\$16,544	<del>\$10,605</del>	<del>\$5,914</del>	\$5,914	Development of Assessment Guide Grade 5 ELA
\$16,544	<del>\$10,605</del>	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 4 ELA
\$16,544	\$10,605	<del>\$5,914</del>	<del>\$5,914</del>	Development of Assessment Guide Grade 3 ELA
\$0,409	<del>42,708</del>	<del>867,78</del>	<del>\$2,758</del>	Geometry
				Development of Assessment Frameworks
ΨUT.UW	φ <del>ε,100</del>	<del>40.1-74</del>	<del>♦∠,/00</del>	Algebra
Фл 100	63 7E0	017 CO	***	Development of Assessment Frameworks
÷ -r,010	<del>\\\</del>	\$01-101	φ <del>υ, ιο</del> τ	Grade 8 Mathematics
FY 20-21	FY 20 21	FY 20 21	<del>FY 20-21</del>	Cost Item Description
Amenament 3	Amendment 2	Amendment 1	ORIGINAL	deliverables.
		,		r ayinenc win be based apon successible completion of tasks, services, and

~
ч,
1
<u> </u>
e
ε
Æ
U
ŝ
Ħ
7

eliverables.

Payment will be based upoil succession comprehence of tasks, services, and dolivershipe	OPICINAL	Amandmont 4	Amandmont 2	Amendment 3
deliver ables. Prost Itam Description			EV 20.94	FY 20-21
Development of Practice Test Grade 8 Math	\$34,105	\$34,105	<del>\$67,248</del>	\$95,501
Development of Practice Test Algebra I	\$76,455	\$76,455	<del>\$153,297</del>	\$220,970
Development of Practice Test Geometry	<del>\$76,455</del>	\$76,455	<del>\$153,297</del>	\$220,969
Item Acquisition/Development and Forms Construction grade 3 ELA	\$162,622	\$162,622	<del>\$162,622</del>	\$162,622
Item Acquisition/Development and Forms Construction grade 4 ELA	\$173,448	\$173,448	\$173,448	\$173,448
Item Acquisition/Development and Forms Construction grade 5 ELA	\$170,726	\$170,726	\$170,726	\$170,726
Item Acquisition/Development and Forms Construction grade 6 ELA	\$164,389	\$164,389	\$164,389	\$164,389
Item Acquisition/Development and Forms Construction grade 7 ELA	\$163,466	<del>\$163,466</del>	\$163,466	\$163,466
Item Acquisition/Development and Forms Construction grade 8 ELA	<del>\$163,466</del>	\$163,466	\$163,466	\$163,466
Item Acquisition/Development and Forms Construction English I	\$412,635	\$412,635	\$815,644	\$588,244
Item Acquisition/Development and Forms Construction English II	<del>\$406,827</del>	\$405,827	<del>\$405,827</del>	\$405,827
Item Development and Forms Construction English III				\$189,918
Item Acquisition/Development and Forms Construction grade 3 math	\$193,661	<del>\$193,66</del> 4	<del>\$193,661</del>	\$193,661
Item Acquisition/Development and Forms Construction grade 4 math	<del>\$193,661</del>	\$193,661	\$103,661	\$193,661
Item Acquisition/Development and Forms Construction grade 5 math	\$195,876	<del>\$195<sub>1</sub>876</del>	\$105,876	\$195,876
Item Acquisition/Development and Forms Construction grade 6 math	\$188,062	\$188,062	\$188,062	\$188,062
Item Acquisition/Development and Forms Construction grade 7 math	\$187,324	<del>\$187,324</del>	\$187, <u>32</u> 4	\$187,324
Item Acquisition/Development and Forms Construction grade 8 math	\$187, <u>32</u> 4	\$187,324	\$1 <u>87,32</u> 4	\$187,324
Item Acquisition/Development and Forms Construction Algebra I	<del>\$326,545</del>	<del>\$325,545</del>	<del>\$325,545</del>	\$325,545
Item Acquisition/Development and Forms Construction Geometry	<del>\$328,172</del>	<del>\$328,172</del>	<del>\$328,172</del>	\$328,172

FY 20-21

Payment will be based upon successful completion of tasks, services, and
upon
successful
completior
n of tas
ks, ser
vices,
and

$\phi_{01}, \phi_{01}$	100,100	100-100	<del>/no'/e</del>	Grade 8 ELA Interim assessments
CU8 483	400 400 100	400 FC&	100-100	
\$37,807	\$37,807	\$37 807	208 2 E S	Crade 7 El A interim accecemente
\$37,807	<del>\$37,807</del>	\$37,807	<del>208'22\$</del>	Grade 6 ELA interim assessments
\$37,807	\$37,807	<del>\$37,807</del>	\$37,807	Grade 5 ELA interim assessments
\$37,807	<del>\$37,807</del>	<del>\$37,807</del>	<del>\$37,807</del>	Grade 4 ELA interim assessments
\$36,194	<del>\$36,194</del>	\$36,194	<del>\$36,194</del>	Grade 3 ELA interim assessments
\$210,206	\$210,206	<del>\$99,438</del>	<del>\$99,438</del>	Geometry diagnostic assessment
\$238,247	\$238,247	<del>\$107,23</del> 1	<del>\$107,231</del>	Algebra I diagnostic assessment
\$212,156	<del>\$212,156</del>	<del>\$108,469</del>	\$108,469	Grade 8 math diagnostic assessment
\$242,994	\$242,994	<del>\$118,888</del>	<del>\$118,888</del>	Grade 7 math diagnostic assessment
\$228,901	<del>\$228,901</del>	\$114,710	\$114,710	Grade 6 math diagnostic assessment
\$184,540	\$184,540	<del>\$92,166</del>	<del>\$92,166</del>	Grade 5 math diagnostic assessment
\$191,354	<del>\$191,354</del>	<del>\$93,482</del>	\$93,482	Grade 4 math diagnostic assessment
\$179,799	<del>\$179,799</del>	<del>\$90,937</del>	<del>\$90,937</del>	Grade 3 math diagnostic assessment
\$169,607	\$169,607	\$93,539	<del>\$03,539</del>	English II diagnostic assessment
\$169,607	<del>\$169,607</del>	<del>\$93,639</del>	<del>\$93,539</del>	English I diagnostic assessment
\$172,870	\$172,870	<del>\$97,557</del>	<del>\$97,557</del>	Grade 8 ELA diagnostic assessment
\$163,783	<del>\$163,783</del>	<del>\$92,256</del>	<del>\$92,256</del>	Grade 7 ELA diagnostic assessment
\$177,413	<del>\$177,413</del>	\$100,207	\$100,207	Grade 6 ELA diagnostic assessment
\$143,339	\$143,339	\$80,330	\$80,330	Grade 5 ELA diagnostic assessment
\$143,339	\$143,330	<del>\$80,330</del>	<del>\$80,330</del>	Grade 4 ELA diagnostic assessment
\$149,913	\$149,913	<del>\$83,470</del>	\$8 <del>3,470</del>	Grade 3 ELA diagnostic assessment
\$440,556	\$370,194	<del>\$254,655</del>	<del>\$254,655</del>	Grade 2 math Formative assessments
\$440,556	\$370,194	<del>\$254,655</del>	<del>\$254,655</del>	Grade 1 math Formative assessments
\$440,556	\$370,194	\$254,655	\$254,655	K math Formative assessments
\$903,541	<del>\$637,583</del>	<del>\$385,672</del>	<del>\$385,672</del>	Grade 2 ELA Formative assessments
\$903,541	<del>\$637,583</del>	\$385 <del>,672</del>	<del>\$385,672</del>	Grade 1 ELA Formative assessments
\$903,541	<del>\$637,583</del>	<del>\$385,672</del>	\$385 <del>,</del> 672	K ELA Formative assessments
				Cost of Supplements:
\$9,932,932	\$8,489,433	<del>\$7,079,118</del>	<del>\$6,963,627</del>	Subtotal for Summative Assessments Tasks/Services
				Other
\$10,221	<del>\$29,079</del>	<del>\$29,079</del>	<del>\$29,079</del>	Other – Copyright Permissions Staff Support
\$25,036	<del>\$25,036</del>	<del>\$25,036</del>	<del>\$25,036</del>	Copyright Registration
FY 20-21	<u> </u>	FY 20 21	<del>FY 20-21</del>	Cost Item Description
Amendment 3	Amendment 2	Amendment 1	ORIGINAL	deliverables.
, , )				Payment will be based upon successful completion of tasks, services, and

∢
ц
e
Ę
ac
Ħ
~

Payment will be based upon successful completion of tasks, services, and

deliverables.	ORIGINAL	Amendment-1	Amendment 2	Amendment 3
Cost Item Description	<del>FY-20-21</del>	FY 20 21	<del>FY 20 21</del>	FY 20-21
English I interim assessments	<del>\$96'908</del>	<del>\$95,909</del>	\$96,909	\$95,909
English II interim assessments	\$95,909	<del>\$92'900</del>	\$95,909	\$95,909
Grade 3 math interim assessments	\$49,072	<del>\$49,072</del>	\$49,072	\$49,072
Grade 4 math interim assessments	\$4 <del>0,072</del>	\$40,072	\$49,072	\$49,072
Grade 5 math interim assessments	<del>\$49,072</del>	<del>\$40'025</del>	\$49,072	\$49,072
Grade 6 math interim assessments	\$49,072	\$49,072	\$40,072	\$49,072
Grade 7 math interim assessments	\$49,072	\$49,072	\$49,072	\$49,072
Grade 8 math interim assessments	\$49,072	<del>7/0'61\$</del>	\$49,072	240'072
Algebra I interim assessments	\$58,616	\$58,616	\$58,616	\$58,616
Geometry interim assessments	<del>\$58;616</del>	\$58,616	\$58,616	\$58,616
	Part A	Part A	<del>Part A</del>	Part A
	<b>\$</b> 0	\$47,196	\$47,196	\$47,196
Development of Keleased Lest items Documents orage o CLA	Part B	Part B	Part-B	Part B
	<del>\$26'507</del>	<del>\$26,297</del>	\$26,297	\$26,297
	Part A	Part-A	<del>Part∧</del>	Part A
	\$0	\$48,489	\$48,489	\$48,489
Development of Keleased Lest items Documents brade 4 ELA	Part B	Part B	Part-B	Part B
	<del>\$26,883</del>	<del>\$26,883</del>	<del>\$26,883</del>	\$26,883
	Part A	Part A	<del>Part A</del>	Part A
	\$0	\$48,489	<del>\$48,489</del>	\$48,489
Development of Keleased Lest nems Documents orage o ELA	Part-B	Part-B	<del>Part B</del>	Part B
	<del>\$26,883</del>	\$26,883	<del>\$26,883</del>	\$26,883
	Part A	Part A	Part A	Part A
	<del>\$0</del>	\$48,489	\$48,489	\$48,489
Development of Released Test Nerris Ducuments Grade of ELA	Part B	Part B	<del>Part B</del>	Part B
	<del>\$26,883</del>	\$26,883	\$26,883	\$26,883
	Part.A	Part A	Part-A	Part A
	\$0	\$48,489	\$48,489	\$48,489
Development of Keleased Lest items bocuments brade / ELA	Part B	Part B	Part B	Part B
	<del>\$26,883</del>	<del>\$26,883</del>	<del>\$26,883</del>	\$26,883
	Part A	Part A	Part A	Part A
	<del>\$0</del>	\$48,489	\$48,489	\$48,489
	Part B	Part B	Part B	Part B
	<del>\$26,88</del> 3	<del>\$26,883</del>	\$26,883	\$26,883

FY 20-21

	. 27'- 18	ſ		lað.	Development of Released Test Items Documents Alnehra I
\$21 294	\$21 204		\$21.204	60	
Part A		Part A			
\$17,800	\$17,800		\$17,800	\$17,800	
Part B		Part B	Part B	Part B Part B	Develophilent of Released Lest lients Documents Grade o Math
\$37,907	<del>\$37,907</del>		\$37,907	<b>6</b> \$	Development of Delegand Test items Decements Orada 8 Math
Part A		Part A		Part-A	
\$17,800	<del>\$17,800</del>		\$17,800	\$17,800	
Part B		Bart B	Part B		Development of Released Lest lients Documents Grade / Math
\$36,857	<del>\$36,857</del>		\$36,857	<del>0\$</del>	Deviation and a factor of the second second and a Market
Part A		Part A	Part-A	Part A	
\$17,800	<del>\$17,800</del>		<del>\$17,800</del>	\$17,800	
Part B		Part-B	Part B		Develophilent of Released Lest lights Documents Grade o Math
\$37,907	<del>\$37,907</del>		<del>\$37,907</del>	<del>\$0</del>	Development of Delegend Test Hame Decements Orado & Math
Part A		Part A	PartA	Part A	
\$17,800	<del>\$17,800</del>		\$17,800	<del>\$17,800</del>	
Part B		Part B	Part-B		Development of Released Test terms Documents Grade 5 Main
\$35,161	<del>\$35,161</del>		<del>\$35,161</del>	<del>0\$</del>	Devidenment of Delegand Test Home Decements Orado & Math
Part A		Part-A	Part A	Part A	
\$17,800	<del>\$17,800</del>		\$17,800	<del>\$17,800</del>	
Part B		Part B	Part-B		Development of Released Lest Items Documents Grade 4 Wath
\$34,111	\$34,111		\$34,111	<del>0\$</del>	
Part A		Part A			
\$17,800	<del>\$17,800</del>		<del>\$17,800</del>	<del>\$17,800</del>	
Part B		Part B			Development of Released Lest Items Documents Grade 3 Math
\$35,161	<del>\$35,161</del>		<del>\$35,161</del>	<del>0\$</del>	
Part A		Part A	Part A	Part A	
\$36,987	<del>\$36,987</del>		<del>\$36,98</del> 7	<del>\$36,987</del>	
Part B		Part B	Part B	H B B	Development of Released Lest litems Documents English II
\$37,007	<del>\$37,007</del>		\$37,007	<del>0\$</del>	
Part A		Part-A	Part A		
\$36,987	<del>\$36,987</del>		<del>\$36,98</del> 7	\$36,987	
Part B		B-tred	Part B		Development of Released Test Items Documents English I
\$37,007	<del>\$37,007</del>		<del>\$37,007</del>	<del>0</del> \$	
Part A		Part A	Part A	Part A	
FY 20-21	FY <u>20 21</u>	<del>1</del>	FY 20-24	<del></del>	Cost Item Description
Amendment 3	Amendment 2	٨Ħ	Amendment 1	ORIGINAL	deliverables.
					Payment will be based upon successful completion of tasks, services, and

Data Recognition Corporation

Payment will be based upon successful completion of tasks, services, and

ו באווובוור אווו אר המזרה מלהון המככההומו במוולובינהו הו יחהוה) הרו ווכבול מווח				
deliverables.	<b>ORIGINAL</b>	Amendment 1	Amendment 2	Amendment 3
	FY-20-21	FY 20 21	FY 20 21	FY 20-21
י שמימה שווי היו אמה משפת י בשי יותוי החתריוות שחת מיוו ויוויות ש	Part B	Part B	Part B	Part B
	\$49,152	\$49,152	\$49,152	\$49,152
	Part A	Part A	Part A	Part A
	6\$	\$21,294	<del>\$21,204</del>	\$21,294
Development of Keleased Lest iterits Documents Geometry	Part B	Part-B	Part B	Part B
	\$49,152	\$407,696	\$407,696	\$772,826
Other (yearly adjustments)			<del>\$250,982</del>	
Subtotal for Supplements	\$4,736,028	<del>\$6,717,919</del>	\$8,602,771	\$9,625,881
Total Evaluated Cost (Required Summative Tasks and Services+ Supplements A – D)	\$11,689,666	\$12,797,037	\$16,992,204	\$19,558,813
Options				
Option E: Additional Native Language Forms/per language				
Option F: Additional Native Language Practice Test/per Language				

Retainage: The State intends that ten percent (10%) of fees approved by				
the State Project Coordinator to be paid shall be withheld as retainage as				
surety for performance. On successful completion of contract deliverables,				
the retainage amount may be released on an annual basis.	<del>\$1,168,965.50</del>	<del>\$1,279,703.70</del>	<del>\$1,699,220.40</del>	\$1,955,881.26

FY 20-21